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ABSTRACT 

 

Climate change will affect all types of infrastructure, including energy, transport and water. Rising 

temperatures, increased flood risk and other potential hazards will threaten the reliable and efficient 

operation of these networks, with potentially large economic and social impacts. Decisions made now 

about the design, location and operation of infrastructure will determine how resilient they will be to a 

changing climate.  

This paper provides a framework for action aimed at national policymakers in OECD countries to 

help them ensure new and existing infrastructure is resilient to climate change. It examines national 

governments’ action in OECD countries, and provides recent insights from professional and industry 

associations, development banks and other financial institutions on how to make infrastructure more 

resilient to climate change. 

JEL Classification: H54, O18, Q54 

Keywords: adaptation, climate change, infrastructure, risk management 

RÉSUMÉ 

Le changement climatique aura un impact sur tous les types d’infrastructure, notamment l’énergie, le 

transport et la gestion de l’eau. L’élévation des températures, du risque d’inondation ainsi que d’autres 

aléas potentiels menaceront la fiabilité et l’efficacité du fonctionnement de ces réseaux, avec des 

répercussions potentiellement importantes sur l’économie et la société des pays concernés. Les décisions 

prises aujourd’hui pour la conception, l’emplacement et la gestion des infrastructures détermineront leur 

degré de résilience face au changement climatique.  

Cette étude propose un cadre d’action aux décideurs publics nationaux des pays de l’OCDE, pour les 

aider à s’assurer que leurs investissements dans les infrastructures nouvelles ou existantes sont résilients au 

changement climatique. Elle examine les initiatives menées à ce jour par les pays de l’OCDE, et donne un 

aperçu des efforts récents des associations professionnelles, des fédérations industrielles, des banques de 

développement ainsi que d’autres institutions financières pour renforcer la résilience de l’infrastructure au 

changement climatique. 

Classification JEL : H54, O18, Q54 

Mots clés : adaptation, changement climatique, infrastructure, gestion des risques 
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EXECUTIVE SUMMARY  

This paper provides a framework for action to help ensure the resilience of new and existing 

infrastructure to climate change. It is primarily aimed at national policymakers in OECD countries, but the 

underlying principles are applicable more broadly. 

Infrastructure assets and networks are capital-intensive, long-lived and interdependent across 

sectors. Decisions made now about the location, design and operation of these assets will determine their 

longer-term resilience to the effects of climate change. Strengthening resilience in this area is an essential 

component of climate adaptation, particularly since adequate, reliable infrastructure underpins growth. 

Taking climate resilience into account can protect investment returns, support business continuity and meet 

regulatory requirements. As such, infrastructure owners, operators and investors have an incentive to 

manage these risks, but a range of barriers may prevent them from doing so. These barriers include a lack 

of awareness or information, short-termism and misaligned regulatory incentives. 

A comprehensive approach is required to overcome the barriers to infrastructure resilience and 

avoid locking in vulnerability to climate change. This paper identifies four priority areas where action by 

national governments could support infrastructure resilience:  

 Ensure that state-owned utilities, professional associations and regulators have sufficient capacity 

to use climate projections, and facilitate partnerships between sectors to better understand and 

address infrastructure interdependencies. 

 Account for climate risks when making public sector investments. Review the allocation of 

liabilities and investment responsibilities between the public and the private sector in Public 

Private Partnerships (PPPs) in light of climate change. 

 Align spatial planning policies, national and international technical standards, and economic 

policies and regulation in support of infrastructure resilience. Governments may want to ensure 

international, national and local approaches are aligned in order to facilitate private-sector 

adaptation. 

 Raise the profile of climate risk disclosure by encouraging participation in voluntary initiatives, 

supporting the development of common approaches at the international level and using 

information gained from risk disclosures when planning climate adaptation at the national level. 
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1. INTRODUCTION 

Reliable, efficient infrastructure underpins sustainable economic and social development.
1
 OECD 

countries and emerging economies are going to invest significant public and private resources into 

infrastructure, both to upgrade existing systems and build new networks to support economic growth. The 

New Climate Economy report estimated that worldwide investments in infrastructure will need to increase 

from USD 3.4 trillion per year currently to about USD 6 trillion per year by 2030 to meet these objectives 

(NCE, 2016). Policy objectives, such as decarbonising electricity generation, will be an additional driver of 

investment. 

Climate change poses increasing challenges for infrastructure. Sea-level rise, changes in 

temperatures, rainfall or other climatic factors will affect all types of infrastructure. Extreme weather 

events illustrate the types of disruption that may become more frequent. For example, flooding of transport 

links during Hurricane Sandy restricted travel for the 5.4 million weekday passengers (New York City, 

2013). The sets of hazards vary by country. For instance, the UK’s infrastructure will be affected by a 

range of climate impacts including flooding (Table 1). Canada and Scandinavian countries’ infrastructure 

will also be affected by the thawing of permafrost, while Australia’s will have to cope with high 

temperatures and reduced water availability. 

As a consequence of climate change, design thresholds for safe and efficient operation may be 

breached more frequently, or projects may have to function within tighter margins between “normal” 

operation and critical thresholds, resulting in decreased efficiency of equipment and more frequent periods 

of restricted operation. This could lead to reduced asset lifetimes, higher running costs and capital 

expenditures, loss of income, and increased risk of environmental damage (European Commission, 2013a). 

Damages from climate hazard impacts to critical infrastructures in Europe could increase 10-fold by the 

end of the century (Forzieri, 2015). 

                                                      
1
 For the purpose of this paper, infrastructure is defined as the assets and networks providing essential services to 

society in the field of energy, water and sanitation, road, rail, air and maritime transport, as well as flood protection. 
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Table 1. Illustration of climate impacts on infrastructure in OECD countries: United Kingdom  

 Sea level rise Rainfall Temperature Other factors 
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Rail x   x x x x x  x x x x x  x x x   x 

Road x   x x x  x  x x x x x  x  x  x x 

Ports and marine transport x x  x  x     x x x       x x 

Potable water x  x x x x x x x  x x x x x x     x 

Waste water and sanitation x x x  x x x  x  x x x x x x      

Flood and coastal erosion management x x  x x x    x x   x x      x 

Nuclear and fossil-fuel energy generation x   x x x x   x x x x        x 

Renewable energy generation x    x x x x     x      x  x 

Power systems, transmission and distribution x    x x     x  x    x    x 

Energy demand x    x x x    x x    x   x   
Source: (Dawson, 2015).
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Decisions made about the location, construction and operation of infrastructure provide an 

opportunity to reduce vulnerability to the physical impacts of climate change. Improving the climate 

resilience of new or existing infrastructure can be achieved by reducing its exposure or sensitivity to 

climate-related hazards through a wide range of context-specific adaptation responses. Adaptation 

measures may entail implementing ‘hard’ civil engineering measures to protect assets or "soft" measures, 

for example modifying maintenance routines or information-sharing practices (Box 1) or by working with 

nature (Annex 3). These measures can have very different costs, both in absolute and relative terms with 

respect to an overall construction or retrofitting project.  

Box 1. Selected infrastructure projects integrating climate resilience in OECD countries 

 Deepwater Container Terminal (DCT) Gdańsk (Poland): In planning for the building of a second cargo 
terminal, DCT’s feasibility study recommended that the height of the quay wall should take into account sea 
level rise projections. As one of the lenders for the project, the European Bank for Reconstruction and 
Development (EBRD) conducted a risk screening and a technical climate change assessment, which 
recommendations were factored in the loan negotiations. These recommendations confirmed DCT quay 
wall’s height provisions, and led DCT to establish a communication channel with the Port Authority to 
receive relevant information on sea level extremes and potential for waves to overtop the port structures. 
Measures relevant for climate change adaptation were estimated to make up to 25% of the project’s capital 
expenditure (EBRD, 2014). 

 Électricité de France (EDF) nuclear power plants (France): Cooling through air or water sources (such as 
rivers, sea or aquifers) is key to thermal power plants’ functioning and to nuclear plants’ safety in particular. 
Following summer heatwaves in 2003 and 2006, EDF launched a ‘Great Heats’ (Grands Chauds) plan to 
ensure nuclear plants would be able to comply with the regulations governing river temperatures, even with 
climate change. This led to investments such as improving cooling equipment, but also lower costs 
measures such as revising the fleet’s maintenance plan or monitoring climate information and periodically 
revising safety standards, such as in 2009 and 2014 (SFEN, 2015). 

 Brisbane Airport New Parallel Runway (Australia): Following a detailed risk assessment, analysis of 
interdependencies and 22 months of stakeholder engagement, the second runway of Brisbane airport was 
built at a height of 4.1 metres above sea level, exceeding both the minimum level recommended by 
engineering consultants (3.5 metres) and the current 1-in-100 year storm tide level (2.3 metres). In addition, 
tidal channels and a new sea wall along the northern boundary of the airport were built, and the taxiways 
linking the new runway with the apron areas were also designed to withstand a 1-in-100 storm surge event. 
The cost during the preliminary design to incorporate consideration of climate change impacts was 
negligible, and the Brisbane Airport Corporation estimated that the additional outlay of funds during 
construction was outweighed by the confidence that there would be no need to upgrade the runway for at 
least the next 50-60 years. (Australian Government, 2013; NCCARF, 2013). 

 

In some cases, addressing the risks from climate change will require action now, while in others the 

priority will be to build in flexibility to allow for later responses. Early action is most likely to make 

economic sense if (i) early action may be cheaper than delay; (ii) current benefits are large; and (iii) it takes 

a long time to put in place the necessary adaptation measures (Fankhauser, 2016).
2
 Conversely, when those 

conditions do not apply it can make more sense to build in flexibility for the future rather than taking 

action now (ADB, 2015). Sophisticated approaches to decision making, such as Real Options Analysis or 

Robust Decision Making, can be helpful if the appropriate decision is sensitive to the climate outcome. 

More details on the range of decision-making tools available and their applications are provided in OECD 

(2015a). 

                                                      
2
 Analysis suggests that the current cost of remediating climate-related losses is on average four times the cost of 

protecting infrastructure and businesses against climate impacts (Viner et al., 2015). 
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Adopting a resilient approach to respond to climate change also means accepting that some 

disruptions are occasionally unavoidable. Climate-resilient infrastructure systems minimise the 

consequences of disruptions, for instance by including contingency planning that allows for safe failure of 

assets, in addition to featuring robust infrastructure design (ITF, 2016).  

Taking climate resilience into account ought to be in the self-interest of infrastructure owners, 

operators and investors, as it can benefit their investment returns, business continuity or regulatory 

compliance. They are often best placed to manage risks to their operations and determine the most 

appropriate mitigation strategies. However, a lack of information regarding climate hazards or upstream 

vulnerability, short-termism, or misaligned regulatory incentives can all act as barriers to adaptation. 

Governments have increasingly recognised that a coordinated policy response is needed to support 

infrastructure’s climate resilience (Canada National Round Table on the Environment and the Economy, 

2009; HM Government, 2011; European Commission, 2013a). By having the right policies and measures 

in place, national governments have the opportunity to ensure that future investment supports resilience 

and avoids locking-in vulnerability.  

This paper draws from a literature review, an expert workshop and detailed case studies to identify the 

range of instruments in use and the emerging lessons on their effectiveness. It identifies and is structured 

around four areas in which governments can focus their efforts to facilitate climate-resilient infrastructure: 

 Improving risk assessment and information to support decision making. This can be done by 

ensuring data on projected natural hazards is available and accessible, raising awareness and 

building the capacity of relevant decision makers. This can be supported by undertaking high-

level risk assessments to identify the exposure of existing infrastructure. 

 Screening and factoring climate risks into public investments. When investing in or 

commissioning infrastructure, governments can require contractors and suppliers to demonstrate 

they have considered climate risks.  

 Enabling infrastructure resilience through policy and regulation. The private sector's 

incentives to adapt are shaped by the policy and regulatory environment. Governments can 

facilitate climate-resilient infrastructure by removing policy or regulatory distortions, or adding 

regulatory requirements to consider climate risks.  

 Encouraging climate risk disclosure. Climate risk disclosure can encourage action to manage 

those risks, as well as revealing interdependencies and supporting the design of public policy.
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2. IMPROVING RISK INFORMATION AND ASSESSMENT TO SUPPORT 

DECISION MAKING  

 

Recommendation: Governments should collaborate with scientists, utilities, professional associations and regulators to 

build capacity for using climate data and projections. Governments should facilitate partnerships between sectors to 

improve the understanding and management of interdependencies. 

 

Climate-related information, including data and projections, is a pre-requisite for making 

informed decisions about the choice, design and timing of adaptation actions for infrastructure. In 

particular, there is a need for (i) robust observations and projections for climatic and hydrological trends 

into the future; (ii) tools and technical capacity to interpret information and draw out its implications for 

decision-making; and (iii) forums that help to manage interdependencies by safely sharing information 

between infrastructure operators, both within and between sectors.  

Availability of information on climate hazards  

Climate projections are available at different levels of resolution, but there can be a trade-off 

between robustness and capturing fine grain detail. There is generally greater confidence in projections at a 

larger geographical scale, and for some quantities (e.g. temperature) rather than others (e.g. precipitation). 

At the global level, the International Panel on Climate Change (IPCC) presents the state of the evidence 

from a hierarchy of global climate models regarding projected changes to the world’s climate (IPCC, 

2013a), and includes downscaled projections for 35 world regions. Most OECD countries have also 

produced their own national-level climate projections or have statistically downscaled projections from 

IPCC modelling to understand how changes in climate variables will affect them (Annex 1.a), such as 

France’s Drias or the United States NASA Earth Exchange Downscaled Climate Projections (NEX-

DCP30). Some large countries where climate impacts may differ widely in direction and intensity in 

different regions have provided information at the local level. For example, Australia has regionalised its 

Climate Change in Australia (CCIA) projections following three levels of disaggregation: mega cluster 

(Southern Australia), cluster (Southern Slopes) and sub cluster (Southern Slopes - East Tasmania). 

Infrastructure adaptation has to account for the uncertainties inherent in climate projections. 

Climate models represent the best scientific understanding of how the climate may change, but the climate 

is an extremely complex system. As such, even projections from the latest models are subject to 

uncertainty, with some climate drivers being better understood than others. While there is confidence in 

many of the changes related to the surface temperatures and sea-level over the globe, there is far less 

confidence in projections that rely on how climate change might affect the dynamics of the climate, 

e.g. rainfall patterns and extreme weather (Shepherd, 2014). This uncertainty supports the case for flexible 

approaches to infrastructure provision and retrofitting that enable changes to be made as new observations 

or modelling improvements emerge. 

Decision-support tools that incorporate deep uncertainty into asset appraisal, such as Real Option 

Analysis (ROA) and Robust Decision Making (RDM) can be used to guide infrastructure investments 
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(OECD, 2015a). These decision-making approaches aim to identify options that would perform well in a 

range of potential futures, rather than optimising against a single projection.  

Tools and capacity building to understand infrastructure exposure  

The raw outputs of climate models have to be processed before they can be used by infrastructure 

planners and operators. Dedicated platforms are increasingly being developed to improve user access, 

facilitate the production of customised outputs, and provide important notes of caution regarding the 

confidence and use of the climate projections. In some countries, these platforms have explicitly targeted 

planners in climate-sensitive infrastructure sectors. At the national level, Geoscience Australia improved 

the National Exposure Information System (NEXIS) database in 2012 to better support studies regarding 

the implications of climate change impacts on major infrastructure in Australia. At the regional level, the 

Climate Futures for Tasmania project has produced sophisticated hydrological projections that support 

HydroTasmania’s planning efforts (Bennett et al., 2010). 

Climate risk assessments combine projections with other data sources, such as hydrological 

modelling or analysis of the impact of past extreme events, to assess climate exposure. Exposure refers to 

the presence of people, ecosystems, infrastructure, or assets in places that could be adversely affected 

(IPCC, 2013b). Climate risk assessments at the national or sectoral levels primarily support the 

development of policies, but may also point towards risks for specific infrastructure projects. All OECD 

countries have undertaken assessments of the potential impacts from climate change on at least one 

infrastructure sector (Annex 1.b). Assessments to date have been predominantly qualitative, but these can 

provide a first step towards quantification of costs and scale of risk, potentially by focusing on a sector or a 

hazard as was the case for Australia’s transport networks at risk of coastal change (ATSE, 2008; 

Department of Climate Change and Energy Efficiency, 2011). 

However, national or sectoral climate risk assessments are only a starting point and there will still 

be a need for more detailed analysis to understand the vulnerability of a particular asset or network. A 

major challenge in OECD countries is to ensure that the skills and tools are in place to interpret and use 

climate information for risk assessments and incorporate those insights into infrastructure design.
3
 

Specialised tools can help achieve this challenge. For example, the United States Federal Highway Agency 

(FHWA) has developed a tool to help transportation agencies select appropriate materials for road surfaces 

and understand the types of flooding that an area is likely to experience in the future. 

There is a growing volume of high-level guidance and capacity-building activities to support the 

integration of climate risks in infrastructure projects’ governance and economic analysis. The European 

Commission has released guidelines outlining the roles and responsibilities of large investments' project 

teams in integrating climate resilience, including the steps to follow throughout the conventional asset 

lifecycle (European Commission, 2013b). Other guidelines show how economic analysis can be used to 

assess the possible impacts of climate change on investment projects, as well as the technical and economic 

feasibility of a range of "climate-proofing" options (HM Treasury and Defra, 2009; C3 for Natural 

Resources Canada, 2012; ADB, 2015).  

  

                                                      
3
 This message emerged from the OECD Expert Workshop, February 2016 and Case Study 2. 
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Addressing interdependencies 

When one infrastructure asset fails, the effects can cascade to affect other assets or networks that 

relied on it to function, thus creating a chain of failure, also known as a “domino effect”. Most 

infrastructure assets are interdependent. For example, water treatment plants need electricity from the grid 

to function, and ports require nearby roads or railways to be accessible to transport goods or passengers. 

These interdependencies are particularly significant in cities, given the dense spatial concentration of 

assets. 

Ongoing research is modelling complex, interdependent infrastructure systems to better 

understand their vulnerabilities to climate change and other challenges. The UK’s first national 

infrastructure systems model (NISMOD) models risks and vulnerability to current and projected climate, 

but also the demand and capacity for infrastructure services to support long-term planning (ITRC, 2015). 

This was developed with public funding, via the Engineering and Physical Sciences Research Council 

(EPSRC). NISMOD is currently being used by utility companies, engineering consultants, the UK 

Institution of Civil Engineers and parts of the UK government to analyse risks and inform infrastructure 

decisions. Other modelling and decision-making tools are tailored for cities that wish to understand their 

infrastructure interdependencies and identify their vulnerability hotspots in case of natural disasters. These 

include DOMINO in Canada (Robert et al., 2012) and ROSAU in France (Egis, 2015). 

Overall, analysis of infrastructure interdependencies remains at an early stage, despite evidence 

showing that interdependencies play a significant part in losses from extreme weather events. For example, 

a vulnerability assessment for Stockholm’s Slussen lock (Annex 4) showed that most of the catastrophic 

losses arose from disruption to the electricity supply rather than direct damage to assets (MSB, 2012). The 

assessment of Boston's Central Artery's vulnerability to flooding and sea-level rise similarly highlighted 

the strong interconnectedness of its facilities (e.g. electric, ventilation and security systems) (Annex 5). 

Information sharing and collaboration between public and private authorities can support better 

understanding and management of interdependencies. Collaboration is critical to identify vulnerability 

hotspots, prepare contingency plans and share capacity in times of disruption. A combination of public and 

private operators as well as regulators and policy-makers may manage or have a strong influence over the 

infrastructure network. However, they may be hesitant to share or collate information on commercial 

sensitivity or national security grounds. The creation of groups or networks can help to build trust between 

partners and facilitate the sharing of relevant information, as well as developing suitable processes for the 

safe sharing and use of sensitive data. Examples of how governments are facilitating this process can be 

found in Box 2. 
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Box 2. Examples of government-led information-sharing networks on infrastructure resilience 

 Partnership for Energy Sector Climate Resilience (United States): The United States Department of Energy 
has established this voluntary partnership, which brings together 18 utilities providing electricity to about a 
third of the countries’ consumers as of November 2015.4

 By creating a community of parties committed to 

increase their resilience to extreme events and climate change and reporting on their results, the 
partnership facilitates the exchange of knowledge and best practices at the working level and supports 
information sharing and capacity building. The partnership was instrumental in releasing a departmental 
guide to climate resilience planning in the electricity sector (U.S. Department of Energy, 2016). 

 Trusted Information Sharing Network (TISN, Australia): This network was established by the Australian 
government in 2003 as Australia’s primary national engagement mechanism for business-government 
information sharing and resilience building initiatives. It provides a secure environment for critical 
infrastructure owners and operators (across seven sector groups) to meet regularly to share information and 
cooperate. It works across sectors to address security and business continuity challenges, related to a 
range of threats including natural hazards and climate change impacts. The Attorney General's Department 
supports the TISN by providing technical analysis through the Critical Infrastructure Program for Modelling 
and Analysis (CIPMA) (Australian Government, 2015). 

 Critical Infrastructure Warning Information Network (CIWIN, European Commission): CIWIN is a protected 
public internet based information and communication system operational since 2013, offering accredited 
members of the European Union’s critical infrastructure protection community the opportunity to exchange 
and discuss information related to a range of hazards and share good practices across multiple sectors 
particularly in the case of transboundary interconnected networks. CIWIN is a pillar of the European 
Programme for Critical Infrastructure Protection (EPCIP) and its related directive (EU, 2008/114), which 
address risks from natural disasters, terrorism and criminal activity.  

 

Evaluating the overall effectiveness of these different tools and initiatives for providing climate 

information, high-level risk assessments or supporting capacity building and collaboration is challenging. 

This is due to the diverse scope of these initiatives and guidelines, their specific operational contexts as 

well as their relatively recent creation.    

                                                      
4
 Personal communication from US Department of Energy, 3 December 2015. 
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3. SCREENING AND FACTORING CLIMATE RISKS INTO PUBLIC INVESTMENTS 

 

Recommendation: Governments should ensure their investments take account of climate risks. They should also 

review the sharing of liabilities between the public and the private sector in Public Private Partnerships (PPPs) in the 

light of the potential impacts of climate change. 

 

Risk screening, the process of assessing infrastructure projects to identify potential vulnerabilities 

to climate change, is an important component of efforts to build resilience. Governments can encourage 

this process in several ways:  

 Public financial institutions may directly screen their investments to ensure physical climate risks 

are addressed.  

 Require the private sector to account for climate risks when submitting tenders to build 

infrastructure (traditional public procurement), operate an infrastructure service or both build and 

operate (public private partnership). 

Screening of public sector finance for infrastructure 

When infrastructure projects are financed by public financial institutions, regulatory requirements 

(see section 4.2) or internal rules can require climate risks to be considered. Climate resilience can be 

integrated into documents such as the investment mandate, responsible investment charters or climate-

related strategic documents. Some financial institutions are now screening their investments for climate 

risks and developing proprietary tools to do so: 

 The European Investment Bank (EIB) is rolling out a systematic climate risk screening tool at the 

pre-appraisal and appraisal stage and piloting in-depth climate risk and management analysis for 

its projects in the water sector. It intends to extend the use of in-depth assessments to other 

sectors (EUFIWACC, 2015). Building resilience to climate change is one of the Bank’s three 

strategic areas in its Climate Change Strategy (EIB, 2015). 

 The Nordic Investment Bank and the Council of Europe Development Bank, which finance 

mostly infrastructure projects, are preparing guidelines to introduce mandatory screening of 

climate risks in their projects (EUFIWACC, 2015). 

 The European Union has made an explicit commitment to “climate-proof” the major projects co-

financed by the European Structural and Investment Funds for the 2014-2020 period and requires 

an ‘analysis of the environmental impact taking into account climate change adaptation needs’ 

(Regulation (EU) No 1303/2013, Commission Implementing Regulation (EU) 2015/207, from 

Paunescu, 2015). 
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At the national level in OECD countries, there is little evidence that public finance institutions 

investing in domestic infrastructure (such as CDC in France or KfW in Germany) are formally integrating 

climate risks into their lending and investment decisions.
5
 These institutions operate within the context of 

national plans for infrastructure investment and these plans tend to make limited reference to climate risks. 

Some of the OECD countries producing forward-looking and cross-sectoral infrastructure plans also 

mention the need to make networks and assets more resilient to climate change (Infrastructure UK, 2014; 

New Zealand National Infrastructure Unit, 2015; Infrastructure Australia, 2016; US Department of 

Homeland Security, 2013). However, the discussion of climate resilience in these plans tends to be generic. 

Development Finance Institutions are at the forefront in the use of climate risk screening tools.  

There is ample evidence regarding the increasingly systematic integration of climate risk to their decision-

making and planning processes. Many development banks, whether multilateral or bilateral, have piloted 

mandatory climate risk screening following an organisational mandate or developed sophisticated 

screening and decision-support tools (Annex 2). Their experience with implementation has revealed some 

challenges. In particular, internal evaluations have identified the misalignment of these dedicated tools 

with project risk analysis, as well as a lack of adequate technical support and training (AfDB, 2013; IDB 

OVE, 2014).  

Resilience criteria in public procurement 

The benefits of increased climate resilience ought to be captured in the procurement process. The 

financing and commissioning of an infrastructure project may be delegated to a private contractor or a 

local authority, which will then be invited to submit a tender through a competitive bidding process in 

order to access funding, through a grant or a concession for its operation.
6
 Integrating climate resilience 

generally incurs an additional cost for potential bidders, both in developing their proposals and potentially 

in the final cost of the project.  This could put them at a competitive disadvantage relative to the bidders 

that choose not to integrate this factor if the benefits of increased resilience are not fully considered in the 

procurement process.  

Public procurement is increasingly considering the lifecycle costs of goods, services and assets, 

and ‘green’ procurement is increasingly used as a tool to achieve environmental policy goals. The use of 

this approach is facilitated in EU member states by the 2014 Procurement Directive (European Union, 

2016). This directive allows awarding authorities to include social, environmental and other policy 

conditions for public contracts and concessions. It also allows awarding authorities to reject an abnormally 

low bid if it indicates a failure to observe social, labour law or environmental protection obligations. 

However, a screening of National Communications to the UNFCCC shows limited evidence of 

climate resilience being integrated in public procurement. An exception to this is that the 2014 

management contracts between the state and national railway operator (SNCB) in Belgium now refers to 

climate adaptation in its environment chapter. As the contract defines the missions of public utility of 

SNCB and payments for delivering them, it could be used as a basis for demanding reliable service in the 

face of climate impacts. 

  

                                                      
5
 Based on a screening of their investment strategy, climate strategy or responsible investment charters. 

6
 Under a public contract, an economic operator is awarded a fixed payment for completing the required work or service. Under a 

concession, an economic operator receives substantial remuneration as a result of being permitted to run the work or service. 
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Time horizons and risk-sharing arrangements in Public Private Partnerships  

The longer-term impacts of climate change can lie outside the time horizons considered in current 

valuation practices of public private partnerships (PPPs). Current PPP guidelines suggest that costs and 

revenues be forecast over the life of a project. Although PPPs tend to be long term (e.g. 20 - 30 year) 

contracts (Araujo and Sutherland, 2010), the project length may still not cover the whole lifetime of the 

asset. The benefits of increased resilience after the project end date will not be reflected in the contract 

value (Maddocks, 2012).   

Risks linked to the PPPs should be priced accurately and allocated to the party best positioned to 

manage them (OECD, 2012), either by reducing the risk ex-ante or bearing the resulting losses ex-post. 

The contracting process should also examine the capacity of the entities to bear the risks that they have 

been assigned. Physical impacts from climate change have the potential to put a long term financial burden 

on the partnership by reducing its expected returns or preventing the project from functioning during its 

full expected lifetime. The consequences of this are particularly serious for the public sector as it usually 

bears the unaccounted risks in PPP contracts. Australia, Belgium and the UK are among the few OECD 

countries with PPP frameworks that distinguish between weather events and "force majeure" events, which 

are considered unforeseeable. In the UK, for instance, flooding and storms are defined as “relief events” 

for which the contractor bears financial responsibility (HM Treasury, 2012). 

The policy frameworks and infrastructure planning documents governing PPPs generally do not 

require explicit consideration of climate change impacts, either in OECD countries (Infrastructure 

Australia, 2015; European Commission, 2003; UK Treasury, 2013), or developing countries 

(World Bank, 2016). There are, however, some exceptions, notably at the regional level in Australia 

(Australian Government Productivity Commission, 2012) and in North America: 

 Since 2011, Queensland and Tasmania require cabinet submissions for government projects to 

consider potential climate risks. The Queensland Climate Ready Infrastructure initiative requires 

local governments to consider climate change adaptation when applying for infrastructure grants 

to the Queensland Government. 

 Since 2009, the Council of Australian Governments requires state and territory governments' 

strategic plans for infrastructure in capital cities to cover climate change adaptation. 

Infrastructure funding is linked to meeting these criteria. 

 The West Coast Infrastructure Exchange (WCX) was established by the states of California, 

Oregon and Washington in the United States and British Columbia in Canada. WCX aims at 

developing innovative methods to finance and facilitate the development of infrastructure in the 

region by developing a framework for infrastructure investment and principles for certification. 

The consideration of resilience and climate risks features among the WCX’s standards for 

infrastructure projects (WCX, 2013). 

Adaptation will tend to reduce rather than eliminate the risk of damages from climate change. 

Improving the identification and integration of climate-related risks in PPPs could improve the financial 

management of these potential losses. This integration could include a more detailed definition of relief, 

compensation and force majeure events. It could also include strengthened contractual requirements for 

insurance coverage (PPIAF, 2016). Requirements for contractors to be adequately insured enable the 

government to reduce its potential exposure as insurer of last resort, and provide an incentive for 

infrastructure providers to reduce risk and therefore the cost of cover.  
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Colombia provides an illustration of how risk reduction and insurance are complementary and the 

importance of having a clear allocation of risks. Following damages incurred from the 2010-2011 La Nina 

season, concessionaires requested USD 60 million from the government to cover their losses. In response, 

the government passed a series of laws in 2013 to ensure future infrastructure projects would be better 

protected against natural hazards and enhance insurance requirements to protect these investments against 

natural catastrophes (GFDRR, 2013). Other financial instruments that could be used to address climate risk 

in PPP contracts include index-based weather derivatives, catastrophe risk deferred draw-down options 

(CatDDO), sovereign insurance schemes and property catastrophe risk insurance (World Bank, 2016).  

In principle, infrastructure projects that address future climate risks and are less vulnerable to 

natural hazards should be more attractive to investors and cheaper to insure. This could strengthen the 

business case for investment in resilience projects, by providing the investor with a stream of benefits over 

time. There is, however, limited experience in those approaches, but innovative financial tools are being 

proposed. These include the proposal to fund investments in resilience by providing pre-defined rebates on 

catastrophe bonds (Vajjhala and Rhodes, 2015). 
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4. ENABLING INFRASTRUCTURE RESILIENCE THROUGH POLICY AND REGULATION 

 

Recommendation: Spatial planning policies, national and international technical standards, and economic policies and 

regulation can all play a role in enabling infrastructure resilience to climate change. Governments may want to ensure 

international, national and local approaches are aligned in order to facilitate adaptation by the private sector. 

 

Public policy and regulation can be used to encourage the private sector to integrate climate 

resilience into infrastructure planning and management. Climate resilience has been mainstreamed in some 

countries’ policies: examples include spatial planning, mainly through the Environmental Impact 

Assessment, as well as technical and economic regulation which influence infrastructure. More than one-

third of OECD countries are revising at least one national technical standard for infrastructure. There has 

also been activity by two of the major international bodies for standardisation: the International Standards 

Organisation (ISO) and the European Committee for Standardisation (CEN) are reviewing their technical 

and management standards to account for climate change adaptation. 

Spatial planning for new infrastructure 

Good spatial planning requires the systematic assessment of environmental, social and economic 

factors to assist land users in selecting options that increase the land’s productivity, are sustainable and 

meet the needs of society (FAO, 1993). By taking into account potential impacts from climate change, 

spatial planners can contribute to the reliability of infrastructure at the outset by reducing exposure to 

climate hazards. 

Key spatial planning tools such as the Environmental Impact Assessment (EIA), and to a lesser 

extent Strategic Environmental Assessment (SEA), are increasingly being used to incorporate climate 

change impacts and adaptation within existing approaches to project design, approval and implementation. 

The purpose of EIA is to assess potential environmental impacts before deciding on whether or not to 

undertake the project, and to develop and apply measures to avoid or minimise those impacts as conditions 

of approval for the project. SEA is required for national plans, programmes, regional development and 

land-use plans. These strategic assessments may also be required for sector plans and policies in areas such 

as energy, transport, agriculture, forest management and manufacturing. 

Traditionally, EIA has involved assessing the possible impacts, whether adverse or beneficial, 

that a proposed project (generally infrastructure related) may have on the environment. However, there are 

now some examples where the scope of the assessment has been expanded to examine the impact of 

climate change on the project. Australia and the Netherlands have both used EIA to address climate change 

impacts (Agrawala, 2011). For instance, the Netherlands' 2006-2015 flood management plan “Room for 

the River” integrated adaptation into its EIA by using climate projections to assess how water levels in the 

Rhine could change in the future (Verheem and Laeven, 2009). 

The EIA process in EU Member States has been strengthened by an amendment to the EIA 

Directive (2014/52/EU amending 2011/92/EC) in May 2014, which places a stronger emphasis on climate 
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change mitigation, adaptation and resilience across the screening, scoping and assessment process. EU 

Member States have until May 2017 to transpose the amendments into their own regulations. The EU had 

previously published guidance documents on integrating climate change considerations into EIA and SEA 

(European Commission, 2013c). 

In addition to EIA, integrating adaptation into infrastructure planning frameworks can support the 

management of climate risks. In the UK, major infrastructure project applications are reviewed by the 

Planning Inspectorate to ensure they comply with a set of National Policy Statements. Each National 

Policy Statement (NPS) states the government’s objectives for the development of nationally-significant 

infrastructure in the sector, including how current and projected capacity and demand have been taken into 

account. There are twelve designated or proposed statements, spanning the energy, water and transport 

sectors (Planning Inspectorate, 2017). These statements include an explanation of how to account for 

climate change adaptation and mitigation. Developers of major projects in the UK have to provide 

evidence of how the latest climate projections have been considered and their proposal's robustness to 

extreme changes beyond the range provided by those projections. 

The results of a recent review of the effectiveness of the NPS' implementation for climate 

adaptation were positive. In particular, the review found that the inspectors had consistently considered 

climate risks in granting planning permission (ASC, 2014). For instance, inspectors recognised the 

vulnerability of the Hinkley Point nuclear power station’s site to the effects of climate change and sea level 

rise and ensured the site’s design accounted for climate change projections. 

Other countries have stated their intention to integrate assessment of climate change risks into the 

planning and construction of infrastructure. Mexico has made a general commitment for all infrastructure 

sectors in its National Climate Change Strategy (line of action A2.12), while Hungary will focus on power 

system planning (6
th
 National Communication to the UNFCCC). 

Authority and competences regarding spatial planning in OECD countries are most often either 

concentrated at the sub-national level, or shared between national and sub-national levels (Silva and 

Acheampong, 2015). Land use planning frameworks are decided at the national level, but local authorities 

have a critical role in implementing them, and sometimes issuing their own regulatory requirements. When 

that is the case, neighbouring regional level rules should be coherent between themselves, as well as with 

the national framework. For instance, when conducting construction to rebuild and protect energy and 

utilities infrastructure following Superstorm Sandy, the regulators of the adjacent states of New York and 

New Jersey chose different protection standards (protection against a 1-in-100 year flood + 3 feet [91 cm], 

and 1-in-100 +1 foot [30 cm] respectively). Meanwhile at the federal level, the White House set a 

complementary Federal Flood Risk Management Standard (Executive Order 13690). This mandated that 

retrofits of critical infrastructure receiving financial support from the Federal Emergency Management 

Agency (FEMA) should be protected against a 1-in-100 years flood event. There is a safety margin of 2 ft 

(61cm) for critical infrastructure, and a safety provision of 1 ft (30cm) for other infrastructure. 

There is a risk of distorted incentives for local authorities when the benefits of new development 

accrue locally, while some of the costs of extreme events are borne by regional or national governments. 

This short-term economic incentive can lead to developing in increasingly risky areas, storing up risks and 

hidden costs for the future, both for protecting assets and providing compensation in the event of losses. 

UNISDR conducted a case study in Spain, where liberalisation led to development in risky areas, to 

identify the necessary conditions for a ‘risk sensitive land use planning’ (Burby et al., 1999). Risk-sensitive 

planning allows communities to find the right mix of both development and risk reduction. It provides 

financial incentives to project developers and local authorities, as well as supporting greater collaboration 

between planning administrations and disaster reduction authorities (Sudmeier et al., 2013). 
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Sector regulation and economic incentives 

Infrastructure regulators have an important role in supporting resilient water, energy and 

transport infrastructure networks. Two-thirds of OECD member countries have regulators with 

responsibility for more than one sector, for instance water and energy (OECD, 2015b). Regulators can be 

tasked with the delivery of environmental outcomes, such as environment protection, social outcomes such 

as safety, or economic regulation such as service affordability, effectiveness and reliability. Climate 

change impacts are considered in some regulatory environments, mostly by energy and to a lesser degree 

by water and transport regulators. Examples of this are presented below. 

Regulators can encourage resilient infrastructure by modifying technical requirements to account 

for future climate change. For instance, many nuclear energy regulators consider how climate change may 

affect flood risk and water temperatures when assessing the safety of nuclear plants or allowing the 

discharge of cooling water to the environment (NEA, 2017).
7
 In 2012, France’s Nuclear Safety Agency 

updated its water discharge regulation in case of heatwaves in light of new evidence on the impact of 

discharged water temperature on fish populations (SFEN, 2015). Switzerland has also modified the 

supervision and licensing processes for hydroelectric dams and reservoirs, as well as for transmission and 

distribution networks for gas and electricity, to better account for climate change impacts. It is also 

examining the need to adjust regulations governing the temperature of cooling water released back into 

rivers (Swiss Confederation, 2013). In 2014, the New York state utilities regulator (Public Service 

Commission) approved a settlement requiring power utility Con Edison to use state-of-the-art measures to 

plan for and protect its electric, gas and steam systems from the effects of climate change. The regulator 

stated that climate-resilience considerations should ultimately be broadened to include all utilities (Fazio 

and Strell, 2014). 

Regulators can also encourage investment in resilience by setting standards for service reliability. 

Finland’s 2009 Electricity Market Act requires that, by the year 2028, distribution networks be designed, 

built and maintained in such a way that electricity interruptions due to storms or snow do not exceed 6 

hours in densely-populated areas and 36 hours in other areas. Disruptions to electricity services from 

storms are generally caused by airborne material, such as trees and branches. This will be affected by 

climate change due to longer growth seasons for vegetation and more extreme wind gusts, with 

implications for companies’ vegetation management and tree felling practices. The Finnish Government 

has also plans to invest EUR 3 500 million to bury distribution cables (Ministry of the Environment and 

Statistics Finland, 2013). 

In several OECD countries, stricter reliability and resilience requirements have been set or are 

envisaged for "critical infrastructure", which cover disruption due to natural hazards. In France, the 

“operators of vital importance” defined in 2006 (Secrétariat Général de la Défense et de la Sécurité 

Nationale) are required to produce protection plans to prepare for a range of hazards. However, these plans 

do not take into account the possibility of simultaneous hazards or the potential cascading failures between 

different infrastructure networks (CGEDD, 2013). 

Economic regulators can be mobilised to integrate climate change adaptation into infrastructure 

operation and management, but need to balance this with ensuring value for money for the consumer. As 

an illustration, a regulator may wish to clarify the conditions under which the costs of investments in 

climate adaptation measures can be reimbursed or passed on to consumers. Economic incentives that 

provide flexibility in meeting regulatory requirements can also encourage infrastructure owners and 

                                                      
7
 Nuclear energy requires large amounts of cooling water, and plants located in estuarine or coastal environments can 

both be vulnerable to erosion and flooding, or impact the environment when released water used for cooling at a 

higher temperature in the environment. 
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operators to increase supply efficiency and reduce service demand. Germany plans to examine options 

within the framework of incentive regulation to allow additional adaptation-relevant investments for power 

generation transmission and distribution to be accredited or reimbursed. This issue will be considered 

through the newly founded Working Group on Regulation (Future-Oriented Grids Platform) which brings 

together representatives of the Federal Ministry for Economic Affairs and Energy (BMWi), the Federal 

Environment Ministry (BMU) and the Federal Network Agency (BMUB, 2012). 

Promoting resilience, in particular from climate change, is part of the mandate and processes of 

its energy (Ofgem), water (Ofwat) and rail regulators (ORR) in the United Kingdom. All have aimed to 

refine the price control review mechanisms to reflect longer asset life spans, and encourage a focus on 

longer run issues and better management of uncertainty (Defra, 2013), and are collectively thinking about 

cross-sectoral resilience through the UK Regulators Network (UKRN). The UKRN Adaptation Group is 

co-ordinating a cross-sector review of the penalties and incentives in place to encourage increased 

resilience to weather and climate change (UKRN, 2016). The UK government (responsible for policy in 

England) and the Welsh government introduced a new legal obligation (“primary duty”) for Ofwat to 

further improve resilience in the 2014 Water Act. However, in researching the implications of this duty for 

Ofwat, an independent review found that there was no agreed definition of resilience, a lack of consistent 

measures and fixed resilience standards in the water sector. This review found that overall there was a lack 

of evidence on the efficacy of the current regulation model in encouraging justifiable resilience 

investments to be made (Resilience Task and Finish Group, 2015). 

National and international technical standards  

In the field of infrastructure construction and maintenance, builders and operators are bound by a 

set of technical and management standards, originating from regulatory requirements (such as Building 

Codes) or voluntary practices formalised by trade bodies. These standards can apply to the data collected in 

technical investigations (timescale, modelling and socio-economic projections used), the specifications of 

the material, equipment and products used, or to the project design and management processes. They can 

be tailored at a regional or national level, or applied internationally (such as those from the global 

International Standard Association).  

Technical standards can play an important role in scaling-up climate resilience in infrastructure 

investments. To do so, they need to be applied in a consistent manner with the support of training and 

enforcement capacity as necessary. Infrastructure standards accounting for climate change aim to address 

an inherently uncertain issue, while applying uniformly across different contexts. The advantage of this 

uniformity is that they can be straightforward to understand and apply. However, where risks are context-

specific, standardised approaches could lead to over- or under-investment in resilience. For this reason, the 

development of new and the adjustment of existing standards to account for climate change impacts on 

infrastructure is generally a lengthy process led by an organisation with recognised engineering expertise 

(ITF, 2016). 

In the absence of national regulations, consultations with local stakeholders are often used to 

define acceptable levels of risk and appraise potential adaptation measures. These can, however, take a 

long time and require significant financial resources, as was the case for the redevelopment of Stockholm’s 

Slussen (Annex 4) and the Netherlands’ Room for the River project (Annex 3).  

At the international level, two major standardisation organisations are reviewing existing 

standards to take into account potential climate change impacts. The European Committee for 

Standardisation (CEN, Centre Européen de Normalisation) began this process in May 2014, and the 

International Standards Organisation (ISO) in June 2015. The ISO is focussed on developing a set of 

standards for vulnerability assessment, adaptation planning, and adaptation monitoring and evaluation, 
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through the newly formed Adaptation Task Force (ISO, 2015). Following the adoption of the European 

Adaptation Strategy in 2013, the European Commission mandated the CEN to amend and extend in scope 

the European civil engineering technical standards, known as Eurocodes. These revisions focussed on 

transport and energy infrastructures, as well as buildings and construction (European Commission, 2014). 

The reviews led by CEN and ISO cover the assessment, re-use and retrofitting of existing infrastructure, as 

well as the design of new developments. 

Both sets of climate-resilient international standards will be widely applicable. ISO is a 

non-governmental organisation and its standards are voluntary. However, they can be adopted in some 

countries as part of their regulatory framework, or be referred to in legislation for which they serve as the 

technical basis. Under the Procurement Directive, EU Members are bound to accept designs to the EN 

Eurocodes, or require technically equivalent solutions (European Commission, 2004). 

Sector-specific organisations are also contributing to the technical definition of climate-resilient 

infrastructure. For instance, the World Association for Waterborne Transport Infrastructure (PIANC) set 

up a dedicated working group to develop technical guidance on climate change adaptation for maritime and 

inland port and navigation infrastructure, which is expected to report in 2017 (PIANC, 2014, 2015). 

Some standards from different "families" may cross-reference each other to avoid duplication. 

For instance, the revision of Eurocodes plans to incorporate ISO standards on atmospheric icing of 

structures, and actions from waves and currents on coastal structures. 

Approximately one-third of OECD countries are revising at least one mandatory national 

infrastructure standard to account for climate change adaptation. A screening of OECD countries’ 6th 

National Communications to the UNFCCC and national associations’ sources shows that a revision has 

already been completed in seven countries (Australia, Canada, Denmark, Germany, Korea, Norway and 

Sweden), and is either ongoing or planned in five more countries (Table 2). 

The first standards to have been revised regard drainage specifications, often for road transport 

infrastructure. Revisions account mostly for an increased likelihood and severity of heavy precipitation, 

which can lead to surface or river flooding. For instance, in revising its road drainage standard in 2008, 

Sweden updated the estimated return periods for critical events and introduced a climate safety factor 

compensating for an anticipated increase in future precipitation. 

In some countries, notably Australia, regional governments have also released technical guidance 

to ensure infrastructure design is resilient to climate change. The Western Australian government’s 

Standard and Technical Guide on Addressing Climate Change in Road and Traffic Engineering, for 

example, is helping planners, designers and managers identify climate change risks relevant to construction 

of roads and bridges. The state road operator (WA Main Roads) is integrating climate change 

considerations into design standards and road upgrades across the state and requires that the implications of 

a 300mm sea-level rise (450mm for structures) be considered as part of planning, design and construction 

for all rehabilitation and expansion projects near coastal areas. 

In addition to these technical guidelines, several national standards organisations have released risk 

management guidelines that focus on climate adaptation or resilience planning for buildings and 

infrastructure (British Standards Institution, 2011; Standards Australia, 2013; US National Institute of 

Standards and Technology, 2015). These guidelines emphasize the usefulness of predefined risk 

management processes, following the standards for quality management (ISO9001), environmental 

management (ISO14001) and business continuity management (ISO 22301).  
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Table 2. Planned, ongoing and completed revisions of standards in OECD countries  

 
Country Details 

C
o

m
p

le
te

d
 

Australia (Engineers Australia) 
Guidelines for Responding to the Effects of Climate Change in Coastal and Ocean 
Engineering (2013, 3

rd
 edition) 

Australian Rainfall and Runoff handbook (2015) 

Canada (Standards Council of 
Canada, Indigenous and Northern 
Affairs Canada ) 

Northern Infrastructure Standardization Initiative (NISI). Four standards completed in 
2014-15 on foundations supported by heat exchangers, moderating the effects of 
permafrost degradation on existing buildings, managing changing snow loads, and 
community drainage. Geotechnical site investigation (in permafrost) standard to be 
published early 2017. 

Denmark  
Road drainage design standards (Vejdirektoratet, 2009. Vejkonstruktioner, 
Avvandingskonstruktioner).  

Germany 
The Commission on Process Safety (KAS) updated in 2011 its Technical rule on 
precipitation and flooding for flood safety of plants subject to the German Major 
Accidents Ordinance. 

Korea 
The Korea Expressway Corporation has strengthened the design requirements for 
drainage capacity, bridge design and embankment slopes (Quium, 2015). 

Norway (transport agencies) Handbook on the design of road drainage structures (2011). 

Sweden Design rules for road drainage (VVMB 310 Hydraulisk dimensionering, 2008:61) 

O
n

g
o

in
g

 

Australia (Austroads) 
Australian Transport Assessment and Planning Guidelines to cover public, road and 
rail transport, and include appropriate guidance on climate change adaptation for 
transport planning and project appraisal (Australian Government, 2015). 

Canada (Canadian Commission 
on Building and Fire Codes 
[CCBFC] and  Standards Council 
of Canada [SCC]) 

The CCBFC is currently updating 6,000 specific climatic design values used in the 
National Building Code of Canada. The SCC is currently updating existing 
infrastructure standards to ensure climate resilience, developing guidance to account 
for climate change adaptation in new standards, and continuing work on NISI. 

France (Ministry of Environment, 
Energy and Sea [MEEM]) 

The MEEM (formerly MEDDE) has led the Centre of Expertise on Hazards, 
Environment, Mobility and Planning (CEREMA in French) to identify over 80 standards 
that may require updating, focusing on transport infrastructure and a better 
consideration of climate extremes (MEDDE, 2015; CEREMA, 2015). 

Germany 
BMVBS/DWD and the German Institute for Standardisation are updating climate data 
standards for buildings and infrastructures. 

Netherlands (Delta Commission) 
Update of design guidelines for infrastructure to account for changing characteristics of 
rain showers. Definition of a national basic minimum level for water safety and update 
of levels in rivers area, parts of the Rhine Estuary-Drechtsteden region, and in Almere. 

New Zealand 

The National Infrastructure Plan (2011) focuses on the development of design and 
construction standards (where cost-effective) that ensure infrastructure is able to 
withstand natural hazards and long-term changes, such as those resulting from climate 
change. The 2015 Plan focuses on the creation of metadata standards for roads, water 
infrastructure, and built assets by mid-2016 in order to better understand asset 
performance. 

United States (National Institute 
of Standards and Technology 
[NIST]) 

NIST's Disaster Resilience Standards Panel will recommend improvements to 
standards and consider the development of further guidelines.  

P
la

n
n

e
d

 

Hungary 
Revision of the regulation of construction design and area use from the aspect of 
climate change. 
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5. ENCOURAGING CLIMATE RISK DISCLOSURE 

 

Recommendation: Governments can facilitate climate risk disclosure by encouraging reporting when there are gaps in 

existing voluntary privately-led initiatives, supporting a common framework at the international level and using this 

information when planning climate adaptation at the national level. 

 

The disclosure of climate change risks facing infrastructure, whether at the asset-, company-, 

investor- or sectoral level can help guide investment decisions. Disclosure can also encourage 

infrastructure owners and operators to improve their management of risks, and provide information to 

support public decisions to strengthen resilience. In this paper, climate risks are understood to refer to the 

physical risks arising from weather-related events or resource scarcity. This definition does not include 

other climate-related risks, such as the possibility of legal challenges arising from those who suffered 

losses and damages from climate change, nor the transitional impacts
8
 arising from the decarbonisation of 

the economy (Bank of England PRA, 2015). 

Owners or operators of infrastructure assets or networks that have identified and addressed their 

climate risks are less likely to suffer disruptions and provide more stable returns on investment. Disclosing 

information related to climate risks can benefit several categories of stakeholders and these benefits have 

encouraged the development of voluntary mechanisms. 

Infrastructure project developers and engineers  

For developers of new infrastructure, highlighting the “best in class” status of their projects for 

climate resilience could have reputational benefits, provide competitive advantage and improve access to 

finance. However, in contrast to increasing corporate disclosure regarding transitional impacts (OECD and 

CDSB, 2015), reporting of vulnerability from potential climate impacts is at a very early stage. 

Monitoring risks from climate change and planning adaptation efforts at the corporate level faces 

different methodological challenges than monitoring greenhouse gas emissions. Greenhouse gas emissions 

can be compared using a single metric (tonnes of CO2 equivalent), equivalences (Global Warming 

Potential) and internationally agreed accounting methods (e.g. Greenhouse Gas Protocol). Meanwhile, 

climate impacts may be felt through multiple hazards (changing weather patterns, sea level rise, changes in 

water availability and temperature, etc.) over different timescales. The nature of the risks arising from this 

and appropriate responses are very context specific. 

Industry associations for civil engineering and infrastructure have started creating verified 

standards and tools to assess how well climate risks are being considered in specific infrastructure projects. 

                                                      
8
 These refer to the impacts of accelerated depreciation of carbon-intensive assets resulting from the transition to a 

low-carbon economy, such as the early retirement of coal-power stations. 
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These include CEEQUAL (2003) in the UK, ENVISION (2010) in the United States and the Infrastructure 

Sustainability Rating Tool (ISCA, 2012) in Australia (Annex 3). As an illustration, the Peace Bridge in 

Northern Ireland earned a CEEQUAL-Excellent rating in recognition of its preparedness for flood risk: the 

underside of the deck was located above the level of a 1-in-200-year tidal flood event, including an 

additional allowance for climate change. 

Although is it difficult to estimate the proportion of total infrastructure projects to have been 

certified, the use of resilience ratings remains limited. As of 2015, the Australian Infrastructure 

Sustainability tool was applied to 56 projects. CEEQUAL received applications for around 700 formal 

verified assessments worldwide, of which around 300 have been completed, for a cumulative value of 

around GBP 27 billion. Of the remainder of applications to CEEQUAL, around 120 have been postponed 

or cancelled as a result of lack of funding, changes in client requirements or other reasons. 

Credit and insurance institutions  

From the perspective of investors, the risks created by climate change are an increasingly 

important criterion for strategic asset allocation. These risks include physical climate impacts, as well as 

transition risks and potential legal liabilities. Investor associations are developing guidance for asset 

owners that provide a range of factors to consider in addressing the risks and opportunities associated with 

climate change, including physical climate impacts on private and public sector infrastructure (GICCC, 

2015; Mercer, 2015). 

The majority of investors specialised in infrastructure investment state that they monitor and 

assess physical risks from climate to the infrastructure they manage. According to asset managers 

responding to the Global Investor Survey on Climate Change, over 70% of their infrastructure assets were 

monitored for physical climate change risks and impacts, either routinely or as part of a one-off exercise 

(Box 3) (Mercer, 2013). 

Box 3. Consideration of physical risks from climate change on infrastructure by public 
and private investors in Australia 

 Hastings Fund Management: Hastings is a specialist manager of infrastructure equity and debt investments, 

currently managing approximately AUD 7.4 billion. It has investments in assets located in Australia, the US, 

the UK and Europe (airports, toll roads, seaports, gas and electricity transmission, and water utilities). 

Climate change risks are included in the qualitative and quantitative assessment of Hastings’ infrastructure 

investments at the investment proposal stage and on an ongoing asset management basis. This includes 

the consideration of whether infrastructure assets have been built with sufficient characteristics to cope with 

potential changing conditions: material strength, height from sea level or wind ratings. 

 AustralianSuper: The pension fund with over AUD 75 billion under management, assessed the extent to 

which the six largest infrastructure assets in their portfolio (including airports, a sea port and a toll road) may 

be vulnerable to a changing climate in the medium term (2030) and the long term (2070). The study 

identified the components of the asset responsible for the generation of investment returns and modelled 

each component using a variety of climate change scenarios and data supplied by the federal government 

agency for scientific research in Australia (CSIRO). 

Source: Mercer (2013), GICCC (2015). 

 

This awareness of climate change underpins the sector’s drive for greater disclosure on climate risk and 

increasing use of existing reporting frameworks, such as the CDP (formerly known as the Carbon 
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Disclosure Project) and the Global Reporting Initiative (G4). In 2015, the CDP was used by 5 000 

organisations and the G4 initiative by 7 500 organisations. Both frameworks require companies to report 

on the physical and regulatory risks and opportunities they face from climate change. They also have to 

report on the financial impact those risks and opportunities could have on costs, demand for products and 

services, capital availability and investment opportunities. The Financial Stability Board (FSB) industry-

led task force on climate financial disclosure (TCFD) developed voluntary industry-specific disclosure 

standards. These standards focus on the financial risks stemming from physical and nonphysical climate-

related impacts, including transition and liability risks, and apply to both financial and non-financial 

respondents (such as energy and utilities companies).The TCFD recommended that climate risk disclosure 

should form part of businesses' core public financial filings, and support informed investment, credit and 

insurance underwriting decisions about the companies that report. The TCFD also encouraged the use of 

scenario analysis to explore how the risks from climate change could be affected by different sources of 

uncertainty (FSB TCFD, 2016a and 2016b). 

Policymakers 

As most critical infrastructure is owned and operated by the private sector in OECD countries, 

governments need to verify that climate risks are identified and managed appropriately and fill any gaps 

that have been identified. This information can improve their capacity to plan for disaster risk 

management, emergency preparedness and national adaptation strategies, or give them greater confidence 

that essential services will cope with climate change. Governments and financial regulators may choose to 

request companies in the infrastructure sector to manage and disclose their climate risks. They can also 

encourage disclosure in the financial sector and thereby contribute to the integration of climate risk as an 

investment, lending and underwriting criteria. 

In general, existing laws and regulations already require disclosure of climate-related risks in 

financial filings if they are deemed material
9
 (FSB, 2015; Debevoise & Plimpton, 2016). However, France 

is the only G20 country that requires listed companies to disclose in their annual reports the financial risks 

related to the effects of climate change and the measures adopted by the company to reduce them 

(MEDDE, 2015; UNEP FI, 2015). The UK government required organisations providing critical public 

services to report on physical risks from climate change through a regulation. This regulation, the 

Adaptation Reporting Power, was transformed into a voluntary scheme for the second round of reporting. 

There are few examples of disclosure of physical risks from which to draw lessons on how 

effective they could be in supporting risk management. However, initial evidence suggests that government 

initiatives can play a role in raising awareness and kick-starting private sector action. An independent 

evaluation had found the ARP to have been useful in leading to a greater consideration of climate change 

and adaptation, and greater engagement, both internally and across the supply chain, for all the reporting 

organisations (Cranfield, 2012). The invitation to the UK Bank of England Prudential Regulatory 

Authority to report on the "Impact of climate change on the UK insurance sector" under the Adaptation 

Reporting Power contributed to the FSB’s drive for G20-wide standards, which was led by the Governor of 

the Bank of England’s (Bank of England PRA, 2015). 

Climate disclosure initiatives from public authorities should add value to investor-led initiatives 

rather than duplicate them, be enforceable and provide incentives for reporting. The US Securities 

Exchange Commission (SEC) and the Canadian Securities Administrators (CSA) have reporting systems 

                                                      
9
 Derived from a principle of financial reporting, material information is information on economic, environmental, 

social and governance performance or impacts that should be disclosed on the grounds that it is (a) highly relevant to 

an organization and (b) is expected by key stakeholders as it may significantly affect their assessment of the 

organization. 
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on environmental risks and liabilities, both physical and regulatory, including climate risks. These apply to 

publicly listed companies with over USD 10 million in assets and all issuers of securities (except 

investment funds) (CSA, 2010; SEC, 2007 and 2010). A survey on climate disclosure found that 

companies tended to provide significantly more detailed information under the CDP scheme than in their 

mandatory reports to the SEC (Ceres, 2014). This gap may be due to the perception that SEC guidelines 

are less clear, or that reporting to the SEC has fewer benefits in terms of visibility than for the CDP.  

Governments and international organisations also have a role to play in supporting the alignment 

of national schemes and the implementation of vulnerability assessment and reduction initiatives together 

with private actors, business and environmental NGOs. Two initiatives were launched at the UN Climate 

Summit in 2014: 

 The Statement of Fiduciary Duty and Climate Risk Disclosure is a collective commitment by 

many utilities, construction companies and institutional investors to increase the use of the 

Climate Change Reporting Framework (CDSB, 2012). Public regulators can also sign the 

statement as Statement Associates. The Framework requires a qualitative assessment of the 

organization’s exposure to significant risks and opportunities associated with climate, and an 

assessment of the financial implications of that exposure.  

 The 1-in-100 initiative aims to build a consortium of major financial, regulatory, accounting and 

scientific institutions to (i) identify the portion of their investments and assets at risk of a climate-

related disaster with a 1-in-100 year magnitude, and (ii) to account for the risk in their investment 

portfolios and integrate incentives for resilience. This initiative arose from collaboration between 

the Willis Group, the UN Secretary-General's Climate Change Support Team and UN 

International Strategy for Disaster Reduction (UNISDR). 
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6. AREAS FOR FUTURE WORK 

This report analyses the main policy levers that national policymakers can use to ensure that new 

or existing infrastructure is made more resilient to climate change impacts. They can i) support the 

provision of information and the coordination within or between sectors, ii) ensure climate risks are 

accounted for in public investments and transparently allocated between public and private partners in 

contractual arrangements, iii) enable infrastructure resilience through spatial planning policy, sectoral 

regulation or technical standards or iv) encourage the financial disclosure of climate risks and support 

private initiatives for transparency. These levers are already used by several national and regional 

governments across the OECD, as shown by this paper.  

Although this paper has focussed on the role of national governments, the resilience agenda will 

require action by many different stakeholders. In the public sector, there is a need for collaboration 

between local, regional and national government. Infrastructure is also often privately owned and operated. 

Many private actors have also taken action to manage vulnerability from climate change, such as operators 

assessing their risks, or investors and insurers supporting a more transparent accounting of climate risks. 

All of these initiatives would benefit from a closer collaboration between these actors and national 

governments, and also within the governments themselves. This will help to identify potential regulatory 

barriers to action or evidence gaps, as well as helping to manage spillover risks. Ultimately, government 

frameworks should seek to complement and facilitate actions by regulators, engineering and investor 

associations, and academia. 

This paper shows the growing volume of activity that is underway to support resilience. 

However, the importance of ensuring that infrastructure is climate resilient warrants more efforts to 

monitor and evaluate the effectiveness of governments’ actions. There is a need for mutual learning 

between countries as they pursue this agenda.  Some of the key remaining issues that this could help 

illuminate are: 

 the costs, benefits and effectiveness of policy and regulation levers, for example spatial planning 

 analysis of PPP frameworks and contracts to understand their contribution to building resilience  

 an in-depth review of the investment practices and climate risk screening tests of OECD national 

development banks for infrastructure, in collaboration with national governments. 
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%202014).pdf .  

World Bank (2016), Emerging Trends in Mainstreaming Climate Resilience in Large Scale, Multi-sector 

Infrastructure PPPs, https://library.pppknowledgelab.org/PPIAF/documents/2874/download.  

 

 

https://energy.gov/sites/prod/files/2016/10/f33/Climate%20Change%20and%20the%20Electricity%20Sector%20Guide%20for%20Climate%20Change%20Resilience%20Planning%20September%202016_0.pdf
https://energy.gov/sites/prod/files/2016/10/f33/Climate%20Change%20and%20the%20Electricity%20Sector%20Guide%20for%20Climate%20Change%20Resilience%20Planning%20September%202016_0.pdf
https://energy.gov/sites/prod/files/2016/10/f33/Climate%20Change%20and%20the%20Electricity%20Sector%20Guide%20for%20Climate%20Change%20Resilience%20Planning%20September%202016_0.pdf
http://www.nist.gov/el/resilience/guide.cfm
http://www.refocuspartners.com/reports/RE.bound-Program-Report-December-2015.pdf
http://api.commissiemer.nl/docs/mer/diversen/views_experiences_2009_p20-25.pdf
http://www.mottmac.info/climate/climate_change_and_business_survival.pdf
https://library.pppknowledgelab.org/PPIAF/documents/2874/download
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ANNEX 1: OVERVIEW OF NATIONAL CLIMATE SCENARIOS AND RISK ASSESSMENTS 

a) List of OECD countries national level climate change scenarios (online portal, report) 

 
Last 

update 
Name Responsible authorities Link 

AUSTRALIA 2015 
Climate Change in Australia: Projections for natural 
resource management regions 

CSIRO and Bureau of Meteorology www.climatechangeinaustralia.gov.au/  

AUSTRIA - Climate Future in Alpine Region 
Central Institute of Meteorology and 
Geodynamics (ZAMG) 

www.zamg.ac.at/cms/de/klima/informationsportal-
klimawandel/klimazukunft/alpenraum  

BELGIUM 2014 
Overview of a few regional climate models and climate 
scenarios for Belgium 

Royal Meteorological Institute of Belgium (RMI) www.meteo.be/meteo/view/fr/15526885-20141007+climate+services.html  

CANADA 2014 Plots of Climate Projections of Canada using CMIP5 data Canadian Climate Data and Scenarios www.ccds-dscc.ec.gc.ca/index.php?page=download-cmip5  

CHILE 2007 
Estudio de Variabilidad Climática en Chile para el Siglo 
XXI [Climate vulnerability study in Chile for the 21st 
century] 

National Commission on the Environment 
(CONAMA), Geophysics Dept of Chile University 

www.dgf.uchile.cl/PRECIS/   

CZECH 
REPUBLIC 

2008 
RCM ALADIN-CLIMATE/CZ Simulation of 2020-2050 
climate over the Czech Republic 

Czech Hydrometeorological Institute www.cbks.cz/sbornik08b/Stepanek_Skalak_Farda%20fin.pdf   

DENMARK 2014 
Fremtidige klimaforandringer i Danmark [Future climate 
change in Denmark] 

Danish Meteorological Institute (DMI) 
www.dmi.dk/fileadmin/user_upload/Rapporter/DKC/2014/Klimaforandringe
r_dmi.pdf  

ESTONIA 2014 
Climate change scenarios for Estonia based on climate 
models from the IPCC AR4 

Estonian Research Council 
www.kirj.ee/public/Estonian_Journal_of_Earth_Sciences/2014/issue_3/ear
th-2014-3-166-180.pdf  

European Union 2012 Climate change, impacts and vulnerability in Europe  European Environment Agency (EEA) www.eea.europa.eu/publications/climate-impacts-and-vulnerability-2012  

FINLAND 2015 
Mennyt ja tuleva ilmasto [Observed and projected 
climate] 

Finnish meteorological institute, Environment 
Institute (SYKE) 

www.ilmasto-opas.fi/en/datat  

FRANCE 2015 Drias, les futurs du climat [Climate Futures] Meteo France, CERFACS, Institut P. S. Laplace www.drias-climat.fr/  

GERMANY - German Climate Atlas German Meteorological Office (DWD) www.dwd.de/EN/climate_environment/climateatlas/climateatlas_node.html  

GREECE 2011 
Environmental, Economic and Social aspects of climate 
change in Greece 

Bank of Greece www.bankofgreece.gr/BogEkdoseis/ClimateChange_FullReport_bm.pdf  

HUNGARY 2010 
Összefoglaló Magyarország éghajlatának várható 
alakulásáról [Summary of expected developments in 
Hungary's climate] 

Hungarian Meteorological Service  
www.met.hu/doc/tevekenyseg/klimamodellezes/OMSZ-
ELTE_eghajlati_osszefoglalo_2010.pdf  

ICELAND 2008 The Science of Climate Change 
Committee on Climate Change, Icelandic 
Meteorological Office 

www.vedur.is/loftslag/rannsoknir/visindanefnd/  

IRELAND 2015 
Ensemble of regional climate model projections for 
Ireland 

Met Éireann, Environmental Protection Agency www.met.ie/news/display.asp?ID=364  

ISRAEL 2007 Effects and Projections of Climate Change in Israel 
Israeli Climate Change Information Center 
(ICCIC) 

www.sviva.gov.il/InfoServices/ReservoirInfo/DocLib4/R0201-
R0300/R0220.pdf  

Annex 1a) continued on next page. 

http://www.climatechangeinaustralia.gov.au/
http://www.zamg.ac.at/cms/de/klima/informationsportal-klimawandel/klimazukunft/alpenraum
http://www.zamg.ac.at/cms/de/klima/informationsportal-klimawandel/klimazukunft/alpenraum
http://www.meteo.be/meteo/view/fr/15526885-20141007+climate+services.html
http://www.ccds-dscc.ec.gc.ca/index.php?page=download-cmip5
http://www.dgf.uchile.cl/PRECIS/
http://www.cbks.cz/sbornik08b/Stepanek_Skalak_Farda%20fin.pdf
http://www.dmi.dk/fileadmin/user_upload/Rapporter/DKC/2014/Klimaforandringer_dmi.pdf
http://www.dmi.dk/fileadmin/user_upload/Rapporter/DKC/2014/Klimaforandringer_dmi.pdf
http://www.kirj.ee/public/Estonian_Journal_of_Earth_Sciences/2014/issue_3/earth-2014-3-166-180.pdf
http://www.kirj.ee/public/Estonian_Journal_of_Earth_Sciences/2014/issue_3/earth-2014-3-166-180.pdf
http://www.eea.europa.eu/publications/climate-impacts-and-vulnerability-2012
http://www.ilmasto-opas.fi/en/datat
http://www.drias-climat.fr/
http://www.dwd.de/EN/climate_environment/climateatlas/climateatlas_node.html
http://www.bankofgreece.gr/BogEkdoseis/ClimateChange_FullReport_bm.pdf
http://www.met.hu/doc/tevekenyseg/klimamodellezes/OMSZ-ELTE_eghajlati_osszefoglalo_2010.pdf
http://www.met.hu/doc/tevekenyseg/klimamodellezes/OMSZ-ELTE_eghajlati_osszefoglalo_2010.pdf
http://www.vedur.is/loftslag/rannsoknir/visindanefnd/
http://www.met.ie/news/display.asp?ID=364
http://www.sviva.gov.il/InfoServices/ReservoirInfo/DocLib4/R0201-R0300/R0220.pdf
http://www.sviva.gov.il/InfoServices/ReservoirInfo/DocLib4/R0201-R0300/R0220.pdf
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ITALY 2015 
Il clima futuro in Italia: analisi delle proiezioni dei modelli 
regionali [Italy’s future climate: analysis of the regional 
model’s projections] 

Italian National Institute for Environmental 
Protection and Research (ISPRA) 

www.isprambiente.gov.it/files/pubblicazioni/statoambiente/SA_58_15.pdf  

JAPAN 2012 Climate Change and its impacts on Japan 
Meteorological Agency, Ministry of the 
Environment 

www.env.go.jp/en/earth/cc/impacts_FY2012.pdf  

KOREA 2013 Korea Climate Change Report  Korea Meteorological Administration  www.climate.go.kr/home/cc_data/2017/Korea_Climate_Change_Report.pdf  

LATVIA 2015 
Second Assessment of Climate Change for the Baltic 
Sea Basin 

International Baltic Eath Secretariat at the 
Helmholtz-Zentrum Geesthacht 

www.baltic-earth.eu/BACC2/index.html  

LUXEMBOURG - National Communications to the UNFCC (2010) refer to the European Environment Agency (EEA) climate projections for central & eastern Europe. 

MEXICO 2013 
Actualización de escenarios de cambio climático para 
México [Update of climate scenarios for Mexico] 

National Institute of Ecology and Climate Change http://escenarios.inecc.gob.mx/  

NETHERLANDS 2015 KNMI 2014 Climate Scenarios (KNMI’14)  
Royal Netherlands Meteorological Institute 
(KNMI) 

www.klimaatscenarios.nl/  

NEW ZEALAND 2016 
Climate Change Projections for New Zealand: 
Atmosphere Projections Based on IPCC AR5 

Ministry for the Environment, National Institute of 
Water and Atmospheric Research (NIWA) 

www.climatecloud.co.nz/CloudLibrary/nz-climate-change-projections-final.pdf   

NORWAY 2015 Klimaframskrivninger [Climate Projections] Meteorologisk Institutt, Uni Research, NVE www.klimaservicesenter.no/faces/desktop/scenarios.xhtml  

POLAND 2009 EU Project ENSEMBLES 
UK Met Office (coordinator), Polish Research 
Centre for Agricultural and Forest Environment, 

www.meteo.unican.es/downscaling/intro  

PORTUGAL 2015 Portal do Clima- Climate change in Portugal Instituto Português do Mar e da Atmosfera www.portaldoclima.pt/en/  

SLOVAK 
REPUBLIC 

2012 
New climate change scenarios for Slovakia based on 
global and regional general circulation models 

Slovak Hydrometeorological Institute, Comenius 
University 

www.shmu.sk  

SLOVENIA - 
Climate Variability in Slovenia and its impact on the 
aquatic environment 

Slovenian Environment Agency 
www.arso.gov.si/o%20agenciji/knji%C5%BEnica/publikacije/Okolje_se%20s
preminja.pdf  

SPAIN - 
Proyecciones climáticas para el siglo XXI [Climate 
projections for the 21st century] 

Agencia Estatal de Meteorologia (AEMet) www.aemet.es/fr/serviciosclimaticos/cambio_climat  

SWEDEN - SMHI Climate Scenarios 
Swedish Meteorological and Hydrological 
Institute 

www.smhi.se/en/climate/climate-scenarios  

SWITZERLAND 2011 Swiss Climate Change Scenarios (CH2011) C2SM, MeteoSwiss, ETH, NCCR Climate, OcCC www.ch2011.ch  

TURKEY 2013 
A holistic view of climate change and its impacts in 
Turkey 

Istanbul Policy Center, Istanbul Technical 
University 

www.ipc.sabanciuniv.edu/en/wp-content/uploads/2012/09/A-Holistic-View-of-
Climate-Change-and-Its-Impacts-in-Turkey.pdf  

UNITED 
KINGDOM 

2009 UK Climate Projections 2009 (UKCP09) Met Office http://ukclimateprojections.metoffice.gov.uk/  

UNITED 
STATES 

2014 
NASA Earth Exchange Downscaled Climate Projections 
(NEX-DCP30) 

NASA’s Climate Data Services (CDS) http://ukclimateprojections.metoffice.gov.uk/  

Source: National documents.  

http://www.isprambiente.gov.it/files/pubblicazioni/statoambiente/SA_58_15.pdf
http://www.env.go.jp/en/earth/cc/impacts_FY2012.pdf
http://www.climate.go.kr/home/cc_data/2017/Korea_Climate_Change_Report.pdf
http://www.baltic-earth.eu/BACC2/index.html
http://escenarios.inecc.gob.mx/
http://www.klimaatscenarios.nl/
http://www.climatecloud.co.nz/CloudLibrary/nz-climate-change-projections-final.pdf
http://www.klimaservicesenter.no/faces/desktop/scenarios.xhtml
http://www.meteo.unican.es/downscaling/intro
http://www.portaldoclima.pt/en/
http://www.shmu.sk/
http://www.arso.gov.si/o%20agenciji/knji%C5%BEnica/publikacije/Okolje_se%20spreminja.pdf
http://www.arso.gov.si/o%20agenciji/knji%C5%BEnica/publikacije/Okolje_se%20spreminja.pdf
http://www.aemet.es/fr/serviciosclimaticos/cambio_climat
http://www.smhi.se/en/climate/climate-scenarios
http://www.ch2011.ch/
http://www.ipc.sabanciuniv.edu/en/wp-content/uploads/2012/09/A-Holistic-View-of-Climate-Change-and-Its-Impacts-in-Turkey.pdf
http://www.ipc.sabanciuniv.edu/en/wp-content/uploads/2012/09/A-Holistic-View-of-Climate-Change-and-Its-Impacts-in-Turkey.pdf
http://ukclimateprojections.metoffice.gov.uk/
http://ukclimateprojections.metoffice.gov.uk/
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b) Coverage of infrastructure in national climate risk assessments 

 

Author (publication date) Year 

Sectoral focus Climate hazard focus Nature of assessment 

 
Multi-

sectors 
Transport 

only 
Water 
only 

Multi-
hazard 

Coastal 
change 

only 

Flooding 
only 

Qualitative Quantitative 

AUSTRALIA 

Department of Climate Change and Energy Efficiency  

Department of Climate Change  

Academy of Technological Sciences and Engineering 

2011 

2009 

2008 

 

x 

x 

x  

 

 

x 

x 

x 
 

 

x 

x 

x 

AUSTRIA Federal Ministry of Agriculture, Forestry, Environment and Water Management 2013 x   x   x  

BELGIUM National Climate Commission  2010 x   x   x  

CANADA Natural Resources Canada  2014 x   x   x Case studies 

CHILE National Environmental Commission  2010 x   x   x  

CZECH 
REPUBLIC 

Ekotoxa Ltd., Ministry of the Environment  2015 x   x    x 

DENMARK Danish Government  2008 x   x   x  

ESTONIA SEI Talinn  2015 x   x    x 

European Union European Commission  2013 x   x   x  

FINLAND Ministry of Agriculture and Forestry  2013    x    x 

FRANCE Ministry of Ecology and Sustainable Development  2009 x   x    x 

GERMANY Federal Environment Agency 2015 x   x   x  

GREECE Bank of Greece  2011 x   x    x 

HUNGARY Farago, T; Lang, I; Csete, L. (eds)  2010 x   x    x 

ICELAND Ministry of Environment  2010 x   x    x 

IRELAND 
Irish Climate Analysis and Research UnitS (ICARUS) for the Environmental 
Protection Agency  

2010 x     x  x 

ISRAEL Ministry of Environmental Protection  2008 x   x    x 

ITALY Ministry of the Environment and the Sea  2014 x   x   x  

JAPAN 
The Environment Research and Technology Development Fund, Ministry of the 
Environment, Japan's Strategic Research and Development Domain  

2014   x x    x 

KOREA Ministry of Environment 2010 x   x    x 

Annex 1b) continued on next page. 
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LATVIA Ministry of Environmental Protection and Regional Development  2012 x     x  x 

LUXEMBOURG Ministère du Développement durable et des infrastructures 2014 x   x    x 

MEXICO Ministry of the Environment and Natural Resources 2013   x  x x  x 

NETHERLANDS PBL Netherlands Environmental Assessment Agency 2012 x   x   x  

NEW ZEALAND New Zealand Government 2008 x   x   x  

NORWAY Ministry of the Environment 2010 x   x   x  

POLAND Ministry of the Environment 2013 x   x    x 

PORTUGAL Portuguese Republic 2010 x   x   x  

SLOVAK 
REPUBLIC 

Ministry of the Environment 2014   x    x  

SLOVENIA Ministry of the Environment  2010 x   x    x 

SPAIN Ministry of the Environment and the University of Castilla La Mancha 2005 x   x    x 

SWEDEN Swedish Commission on Climate and Vulnerability  2007 x   x   x  

SWITZERLAND Organe consultatif sur les changements climatiques  2007 x   x   x  

TURKEY Ministry of Environment and Urbanization  2012 x   x    x 

UNITED 
KINGDOM 

Committee on Climate Change  2016 x   x    x 

UNITED STATES U.S. Global Change Research Program 2014 x   x    x 

Source: National documents. 
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ANNEX 2: INTEGRATION OF CLIMATE RISK INTO DEVELOPMENT FINANCE INSTITUTIONS' INVESTMENT PROCESSES 

Development bank 

Adaptation finance own 
resources  

a) Requirement b) Screening & decision management tools c) Evaluation of implementation 

World Bank Group 
(WB) 

USD 2 855 million 
(2014) 

In line with the WBG Strategy (2013), WB’s fund for the poorest 
countries (International Development Association, or IDA) now i) 
incorporates climate and disaster risk considerations into the 
analysis of development challenges and priorities, and, when 
countries agree, in the content of programs and results 
frameworks; and ii) screens all new project and sectoral/national 
programme for climate risks. 

The fund focusing on private sector in developing countries 
(International Finance Corporation or IFC), follows Performance 
Standards (2012) that define private sector client responsibilities 
for managing environmental and social risks, including identifying 
climate risks and adaptation opportunities and promoting 
sustainable use of energy and water resources. 

- Eight Climate and disaster risks screening tools, 
with sectoral focus on Agriculture, Water, Roads, 
Coastal flood protection, Energy and Health are 
publically accessible since April 2015. They build on 
the 85 Climate Country Adaptation profiles. 

- World Bank Urban Risk Assessment (2013) helps 
cities screen for hazards and guide project and city 
managers in a detailed assessment of a city’s risk 
through risk mapping, resilience studies and 
institutional gap analysis. 

According to a 2013 Independent Evaluation Group 
report focusing on WB and IFC, climate risk 
identification was ad hoc and almost entirely devoted to 
climate variability rather than climate change:  

- Climate risks do not fit into the World Bank 
Operational Risk Assessment Framework (ORAF). 

- IFC tests [until 2013] for climate sensitivity during the 
period of its financial investment (<10y in 58% and <15y 
in 91% of cases), instead of the operational life of the 
project.  

The report welcomes the inclusion of climate risks into 
IFC Performance Standards.  

The report does not evaluate the systematic IDA risk 
screening, which was introduced later. 

ADB (Asian 
Development Bank) 

USD 665 million (2014) 

Since 2014, the IDB has institutionalized a framework to 
systematically identify proposed investments that may be 
adversely affected by climate change at the very early stages of 
project development and incorporate risk reduction measures in 
the project design (p. 48, Figure 1 from ADB, 2015). 

Guidelines for climate proofing investments by sector: 
road transport (2011), agriculture, rural development 
and food security (2012), energy sector (2013), as 
well as “meta guidelines” for water aimed at 
practitioners in Asia and the Pacific (2015). 

- 

African Development 
Bank (AfDB) 

USD 605 million (2014) 

Alongside the Climate Risk Management and Adaptation Strategy 
(CRMA, 2009), AfDB’s Climate Change Action Plan 2011-2015 
(CCAP, 2010) set out to develop tools and mechanisms to assess 
vulnerabilities and build climate resilience into its projects. 

The AfDB Climate Safeguard System (CSS) tool to 
assess vulnerabilities, screen risks and identify 
adaptation options was piloted in 2013 for eventual 
application to all Bank-funded projects. 

All  projects  initiated  between  2007  and  2009  
were  retrospectively  screened  for  climate risks and 
the vulnerable ones made resilient (CCAP, 2010). 

The Quality Assurance Department 2013 progress 
report on CCAP implementation highlights that despite 
the availability of different tools and methodologies for 
mainstreaming climate change into the Bank’s policies 
and projects, Bank task managers are still struggling 
with project-level integration of climate risks to generate 
information for project design and implementation. 

European Bank for 
Reconstruction and 
Development (EBRD)* 

USD 188 million (2014) 

EBRD systematically integrates climate risk assessments and 
adaptation measures in their investment operations by conducting 
climate sensitivity screening, tailoring asset design and 
management, training employees to manage risks, and creating 
adapted financial solutions (EBRD SEI, 2014). The importance of 
climate risks is recognised in its Environmental and Social Policy’s 
Performance requirements on Assessment and Management 

of Environmental and Social Impacts, and Sustainable Resource 
Management (EBRD, 2014). 

Tools for risk screening in place. Detailed analysis 
with sector-specific tools currently in development. 
(EUFIWACC, 2015). 

- 
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Inter-American 
Development Bank 
(IDB) 

USD 81 million (2014) 

The IDB Climate Change Strategy (2011) followed by the Climate 
Change Action Plan (2012-2015) made adaptation activities a 
primary development priority and set out to mainstream climate 
change resilience across its operations and activities. 

The IDB Environmental Safeguards Unit (ESG) has 
developed a screening toolkit for all new projects 
(October 2013), with regional declinations for the 
Caribbean region (2014). 

A thematic evaluation (2014) from the Office for 
Verification and Oversight revealed that the tool had not 
yet been integrated into project risk analysis and there 
seemed to be limited demand for training from IDB staff 
as of November 2014. 

Asian Infrastructure 
Investment Bank (AIIB) 

In its draft Environmental and Social Framework (under 
consultation until 23rd October), the IIAB “recognizes the need to 
support (…) adaptation measures in its operations” and “aims to 
support its Clients in their evaluation (…) of the implications of 
climate change on its operations”. 

The Environmental and Social Assessment required 
IIAB clients to “assess potential transboundary and 
global impacts, including climate change”. 

- 

Nordic Development 
Fund (NDF) 

Since 2009 NDF has a new mandate to provide financing for 
projects contributing to climate change and development objectives 
in selected, mostly low income, developing countries. Its latest 
criteria for project screening and identification feature an 
adaptation section (2016). 

The Project Identification and Screening Methodology 
(2013) was originally designed as a tool to secure a 
rigorous and systematic analysis of the climate 
change and development relevance of projects 
suggested for NDF’s financing. 

- 

France (AFD)*** 
Systematic climate risk assessment for each project during 
preparation phase and plans to systematise in-depth analysis 
studies for projects at risk. 

Procedure in place. Tool for preliminary risk 
screening being upgraded. Pilot phase ongoing for in-
depth analysis. (EUFIWACC, 2015). 

- 

Japan (JICA)** 

The Guidelines for confirmation of environmental and social 
considerations (2002) do not mention climate change, but the 2011 
Climate Finance Impact Tool for adaptation (C-FIT Adaptation) 
aims to mainstream adaptation into Japanese ODA (JICA, 2011). 

The C-FIT Adaptation is also designed to screen for 
risks in the early stages of project development, and 
contains sectoral guidelines for project level 
adaptation. 

- 

Germany (KfW)*** 

Development Bank 

 

Systematic climate risk assessment for each project during 
preparation phase, in-depth analysis studies for projects at risk. 
(KfW Development Bank, 2011).  

The screening establishes whether there is any indication that a 
project depends to a significant degree on climate parameters, e.g. 
wind or precipitation. It also checks whether the adaptive capacity 
(resilience) of the people or ecosystem can be significantly 
increased, and follows-up with an in-depth assessment if needed. 

Tools and procedure in place. ECA methodology 
pilots in 2015. (EUFIWACC, 2015). 

- 

* Members of European Financing Institutions Working Group on Adaptation to Climate Change (EUFI WACC), together with the European Commission. 

** Members of the International Development Finance Club (IDFC).  

*** Members of EUFI WACC and IDFC. 

Source: (Ricardo-AEA, 2013; World Bank, 2015). 
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ANNEX 3: CASE STUDY - BUILDING THE ROOM FOR THE RIVER FLOOD PROTECTION 

PROGRAMME (NETHERLANDS) 

The Room for the River programme is a set of civil engineering works on 34 sites across the Netherlands, aiming 
to reduce flood risk by reinstating a more natural and dynamic flow for rivers Rhine, Meuse, Waal and Ijssel. This 
programme was initiated at the national level by the government following narrowly averted major floods in 1993 and 
1995 that came close to overtopping the existing system of defences. The programme reflects a paradigm shift in 
water management in the Netherlands, away from an emphasis on higher and stronger dikes to a broader approach. 
The lengthy preparation of the programme saw i) the government implement major changes in the spatial planning 
system through the Spatial Planning Key Decision, ii) regional authorities propose a selection of the measures to be 
taken based on a technical decision making tool, and iii) parliament earmark the entire budget for implementation prior 
to the start of the works. 

The programme is unique in its scale and centralised impulse, but some of its lessons can be applied to other 
smaller projects. For instance, continuous engagement with local stakeholders played a central role in fostering the 
acceptability of the solutions which required difficult trade-offs. Detailed planning and monitoring coupled with budget 
certainty facilitated the move from undertaking vulnerability assessment to implementing measures to reduce this 
vulnerability. Lastly, measures designed to work with nature, sometimes labelled ‘green infrastructure’, can preserve 
flexibility towards potential futures, and generate important co-benefits that support both public acceptability and sound 
financial outcomes. 

 

I. Project description 

Secure and effective water management is of the utmost importance for the existence of the 

Netherlands.  The country is situated in the delta of three river systems that flow into the North Sea, with 

26% of the land below sea level and 55% at risk of flooding (PBL, 2010). The Netherlands is the second 

largest exporter of agricultural products globally, with exports of EUR 80.7 Billion in 2014 (Ministry for 

Economic Affairs, 2015).  

The Netherlands’ Room for the River programme is a set of civil engineering works on 34 sites 

across the country, aiming to reduce flood risk by reinstating a more natural and dynamic flow for rivers 

Rhine, Meuse, Waal and Ijssel. 

The Room for the River approach was designed following the narrowly averted major floods in 

1993 and 1995, the latter forcing the evacuation of 250 000 people. At that time, the main approach to river 

water management focused on containing the rivers’ width with ever-higher dikes. But following these 

near-misses and the more apparent limits of containing river water with stronger dikes, the Dutch 

government drafted new policy guidelines in 1996 that moved away from dike reinforcement towards an 

approach of allowing rivers to take more space instead (Brink, 2009). This shift to river widening was 

formalised in the 4
th
 Water Management Note published by the Dutch government in 1998 (Ministry for 

Transport and Water). It stated the government’s strategic decision to prevent high water levels through the 

removal of unnatural obstructions, recovery of secondary channels and lowering of flood plains.  

Following a few years during which Rijkswaterstaat explored potential options, the design of the 

Room for the River programme started in earnest in 2000. The programme focuses on the four main rivers 

running through the central part of the Netherlands and aims to increase their maximum flow from 15 000 
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to 16 000 m
3
 per second. In addition to contributing to the protection of the livelihoods of over four million 

people, the program is designed to improve the quality of the immediate surroundings at its sites. The total 

preparation took approximately twelve years to complete, including a necessary modification of the spatial 

planning system through the Spatial Planning Key Decision, or SPKD (Planologische Kernbeslissing 

Ruimte voor de Rivier) in 2006. The implementation phase runs from 2012 to 2019, but most of the flood 

protection objectives were on track to be met by 2016 (Room for the River, 2016).  

The programme was initially proposed by the government, and then approved by the Dutch 

parliament, which granted Room for the River the status of a "major project". Parliament consequently 

required the Minister of Infrastructure and the Environment to report twice a year regarding the project’s 

progress (Fig. 1). This report covers the general progress of the program as well as identifying any changes 

in scope, budget and planning. It draws from the local reports produced by implementing regional 

authorities. Responsibility for implementing this programme is shared between the Minister of 

Infrastructure and the Environment and the Secretary of State for Economic Affairs. Many stakeholders 

were involved in the programme, included regional governments, citizens, contractors, business, 

knowledge institutions, legal authorities and NGOs. Building public support for extra flood protection 

measures, including river widening, was instrumental in allowing the project to be adopted.   

Figure 1. Room for the River preparation and monitoring timeline 

 

The programme is implemented by Rijkswaterstaat at the national level, and by regional water 

authorities at the local level. Rijkswaterstaat, founded in 1798, is the national executive agency for 

integrated water management and is currently part of the Ministry of Infrastructure and the Environment. 

The organisation is responsible for the design, construction, management and maintenance of the main 

infrastructure facilities for flood protection, as well as the road and waterway networks in the Netherlands. 

Rijkswaterstaat also monitors water levels along the coast, in rivers and in lakes, and issues early warnings 

of threats of storms and high water levels. At the local level, the 22 Regional Water Authorities are 

responsible for regional management, including flood protection, regional water management and 

treatment of urban wastewater. 

II. Vulnerability analysis 

The Netherlands is continuously updating what it defines as the level of acceptable flood risk and 

safety standards for dikes at the national level. This is done through the work of the Delta Committee and 

the Delta Programme. The first Delta Committee was installed after the major flood of 1953 in the south-

western part of the Netherlands and brought together scientists, policymakers and representatives from the 

private sector. In 1960, the Delta Committee conducted one of the first cost-benefit analyses in the country 

by balancing the costs of strengthening levees against its expected benefits (Botger and Te Linde, 2014). 

Because at the time the ways in which dikes could fail and the socio-economic impact of flooding were 

difficult, if not impossible, to compute, the Committee proposed to focus on the exceedance probabilities 
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(also known as design loading conditions). These are the probability that water levels would rise 

sufficiently to overtop a given dike in a given year. These exceedance probabilities ranged from a 1 in 250 

(in the Meuse Embankments) to a 1 in 10 000 chance of flooding (South Holland) throughout the country. 

Since 1996, in line with the advice of consecutive water committees responsible for defining 

flood protection norms, the Law on Water Embankments (the Wet op de Waterkering) mandates that Dutch 

river dikes should be able to withstand water levels that occur with a probability of 1 in 1250 years. The 

heights of the dikes comply with a design discharge based on a statistical analysis of all the peak 

discharges that occurred since 1901, giving an indication of the probability of the different possible water 

levels. The result of this statistical analysis is a graph with the probability of occurrence of high water 

levels on the X-axis and the drainage capacity of the rivers on the Y-axis (Figure 2). It shows how the 

exceptionally high water levels in 1993 and 1995 led to an increase of the safety standards for dikes 

through an adjustment of the design discharge, as the line of potential water levels (blue line) shifted 

upwards (red line). Taking into account the 1993 and 1995 events, a 1 in 1250 per year event would 

correspond to a discharge of 16 000 m
3
 per second instead of 15 000 m

3
 per second as previously 

estimated. 

Figure 2. Design discharge (Room for the River, 2000) 

 

 

However, this adjusted design discharge does not account for potential long-term effects of 

climate change. In 2011, the Dutch government started a review of its flood safety standards as part of the 

Delta programme using new criteria. The tolerability of risks is assessed in light of factors such as 

economic growth, population growth and climate change. The effects of climate change are modelled using 

climate projections from the Royal Netherlands Meteorological Institute. Safety standards are now defined 

in terms of allowable probabilities of flooding rather than exceedance probabilities. In other words, the 

new flood norms are based on the probability a flood occurs and the potential social-economic impact it 

could have, instead of focusing on the likelihood that high waters overtop the dikes. In addition, the new 

norms guarantee equal flood protection for all Dutch citizens: flood defences are designed to ensure that 

the chance of a Dutch person being killed by a flood is less than 1 in 100 000 per year. The new safety 

standards should apply to 234 specific levee sections throughout the country, and be embedded in an 

update of the 2010 Water Act, which is expected to come into effect in early 2017. 
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III. Climate resilience measures 

As stated, the paradigm shift to river widening was formalised in the 4
th
 Water Management Note 

in 1996. Two cost-benefit analyses subsequently assessed the efficiency of the proposed implementation 

measures.  

The main study guiding the Room from the River programme (Ruimte voor Rijntakken) was led 

by Deltares and Rijkswaterstaat and went through an iterative process. Each step of the research increased 

the knowledge of the functioning of the river system and the capabilities, limitations and consequences of 

the potential measures. The study then examined the different types of measures, the various combinations 

of measures (alternatives) and the variants of the alternatives, in which the distribution of discharge across 

the river branches varied (Rijkswaterstaat, 2000). Schematically, three types of river widening measures 

were examined to retain the water level of the rivers if the design discharge increases: 

 measures in the main channel 

 measures in the floodplains 

 measures inside the diked area. 

Room for the River incorporates several types of “building with nature” measures, including 

lowering and broadening of the floodplains, creation of river diversions and temporary water storage areas 

and restoration of marshy riverine landscapes. The programme took into account the fact that all rivers are 

different and require a specific solution for making space for the river. In total, nine types of measures can 

be distinguished within the Room for the River programme (Figure 3). 

Figure 3. Types of flood protection measures in the Room for the River programme 

 

The effect of each measure was quantified through the reduction of river water levels on the spot 

and upstream. The area considered depended on the gradient of the river on the spot, the construction 

design of the dikes and obstacles to the river flow in the area. The "hydraulic effectiveness" was then 

derived from the degree of reduction in water levels (in mm) and the distance over which this reduction 

occurred (in km), and expressed in square meters. This hydraulic effectiveness metric made it possible to 

compare the efficiency of each measure against their cost of implementation. The estimated costs of each 

measure included compensation costs for agricultural damage, the purchase of homes and adjustment costs 

for roads and other infrastructure, to account for the change in land use. 
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Large-scale diversion of dikes, high water channels, lowering of summer river beds and the use 

of groynes all scored as the most efficient measures, while excavating floodplains was the least efficient 

one (Rijkswaterstaat, 2000). This analysis showed that measures in urban areas would be very efficient and 

facilitate substantial reductions in river water levels, even allowing for their high costs and potential for 

disruption in densely populated areas. However, the analysis did not fully capture the potential remediation 

costs in case of contaminated soil, or certain benefits that may arise from future arrangements on shared 

use (e.g. recreation, sand extraction), increased social value, or from potential catalytic effects on the 

project area’s development. 

In 2005, the Netherlands Bureau for Economic Policy Analysis (Centraal Planbureau, or CPB) 

carried out a cost-benefit analysis of the Spatial Planning Key Decision. In order to value the benefits of 

each measure, CPB calculated their potential improvement in flood protection, spatial quality and 

recreational opportunities in the area. The CBP stated that over 600 river widening measures would be 

cost-effective, and concurred with the spending of more than EUR 2 billion in the river delta area 

(CPB, 2005).  

Potential measures were assessed regarding their efficiency over a 100 year period, and designed 

to retain their value over the long term while allowing for later modifications to accommodate future 

expected discharges (Spatial Planning Key Decision, 2007). Instead of a separate focus on each of the 

individual projects, this programme facilitated a comprehensive approach and contributed to building 

support from the local stakeholders (Room for the River, 2015a). A decision tool calculating the hydraulic 

consequences of a combination of various river widening measures (Building Blocks programme) was 

made available to all stakeholders. This allowed them to experiment with and to explore visually the 

effectiveness and interdependencies of measures to reduce water levels. Ultimately, a coherent package of 

34 flood protection measures was formed from a list of over 600 proposals. 

These 34 measures were defined in the SPKD and sent by the minister to parliament, which 

approved it in 2006. The passing of the SPKD guaranteed a single programme budget covering all the 

projected implementation costs and a central programme office to administer the project. Of the 34 

projects, 22 were to be implemented by regional authorities, which incorporated local policy demands and 

public wishes into the flood protections measures, such as urban or nature development (Room for the 

River, 2015b). By the end of 2016, 31 of the 34 planned projects should have achieved their flood 

protection objective. The three remaining projects should do so by 2017-2019 (Room for the River, 2016).  

Even after the flood protection and spatial quality objectives are met, the projects continue to be 

administered until regional authorities request the minister to accept the work and discharge them of 

further liability. 
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Figure 4. Map of 34 flood protection measures forming the Room for the River project 

 

IV. Financing resilience 

The budget for the entirety of the Room for the River programme was secured prior to any 

implementation works. At the start of the project in 2007, the Dutch Parliament approved a fixed budget of 

EUR 2.5 billion for the implementation of the 34 measures in the Room for the River programme. This 

budget is earmarked in the budget of the Ministry of Transport, Public Works and Water Management 

under a special “Delta fund”. Due to the programme’s “major infrastructural project” status, the parliament 

is the only institution authorised to change the programme’s budget (and not, for instance, a ministry). 

Throughout the years of implementation, the budget has been adjusted for inflation. It includes all costs, 

including human resources budget, research, design, real estate purchases, execution and risk reserve. 

Regional partners also fund smaller parts of the programme’s budget, in particular to fund additional 

spatial quality improvements. The measure’s maintenance is part of the regional water authorities and 

Rijkswaterstaat routine activities and funded through their budget lines.  

Initiated alongside the Room for the River Programme, the Dutch Flood Protection Program 

focuses on reinforcing dikes that no longer meet the legal flood protection standards, and is the other main 

water management infrastructure investment programme. It has a different financing system, including 

more specified project funds, a 50/50 co-financing agreement with the Regional Water Authorities and 

financial stimulation of innovations. The Ministry of Infrastructure and the Environment annually 

publishes a list of priority projects, following consultation with the Regional Water Authorities. These are 

selected on the basis of cost-effectiveness, weighing up the benefits (reduction in flood risk) against the 

costs of reinforcement. Since 2014, the capital cost of these reinforcements is 90% funded by government 

grants while the remaining 10% is funded by the competent Regional Water Authority, in line with the 

Water Act. This funding excludes any maintenance costs and is deposited in the Delta Fund. In 2015, the 
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Regional Water Authorities collectively contributed over EUR 180 million to the Delta Fund. 

Exceptionally, the Minister may provide a grant for up to 100% of the actual costs in the case of 

experimental dike enforcements to stimulate innovation which may benefit the Dutch Flood Protection 

programme.  

V. Discussion of success factors and challenges 

Official reviews of the Room for the River programme have cited three main success factors 

(Berenschot, 2007; Erasmus University Rotterdam and Berenschot, 2011; Andersson Elffers Felix, 2013):  

 a focus on benefit sharing with a wide range of stakeholders 

 comprehensive government funding from the start of the project 

 increased flexibility due to building with nature. 

Sharing benefits 

Stakeholders, notably the national government, the provinces, Regional Water Authorities and 

municipalities, cooperated actively throughout each step of the process through steering committees, 

consultation groups, stakeholder meetings and knowledge exchange programs. Local governments and 

stakeholders had the opportunity to propose adjustments to the national government’s initial proposals 

through community representation, project design evenings and via social media. This collaboration has 

been formalized by an agreement between the Minister of Infrastructure and the Environment and regional 

governments. The agreement established the framework set by the national government, including the 

general outline of the project, objectives, available budget and timeframe.  The programme office acted as 

a facilitator between the national and local stakeholders, in addition to overseeing the whole project.  

This dialogue was particularly important in ensuring that the interests of affected people were 

considered when homes and businesses needed to be relocated to enable river widening. A total of 119 

houses and 66 businesses (including farms) had to be relocated to make room for the river and therefore 

received financial compensation and administrative support for their resettlement. The stakeholder 

dialogue also enabled project modifications that accommodated local preferences. In the Overdiepse 

Polder, for instance, the programme initially proposed the dredging of an ancillary channel that would have 

rendered agricultural activities impossible. In response, a group of 17 farmers in the community proposed 

building dwelling mounds for their houses and farms instead. By raising the farms a couple of meters 

above ground, the polder could overflow during times of high water without posing a threat to the 

community, while allowing agricultural activities to take place during the rest of the year. The 

community’s suggestion led to a redesign of the measure. 

Overall, collaboration between government and local communities contributed to maximising the 

economic co-benefits in the project areas, in line with the programme’s objective of increasing the 

attractiveness of surrounding areas (Room for the River, 2015b). As measures reduced the flood 

vulnerability of the project areas, they provided an incentive for further development. For instance, the 

Room for the River project at the city of Nijmegen led to an innovative river park. In some cases, the 

implementation of flood protection measures prompted the renewal of roads and railways, the 

rehabilitation of industrial sites or the development of plans for road infrastructure. Flood protection 

measures created new areas that might be flooded a few times a year, and are not adapted to capital-

intensive forms of land use. However, these areas could still be suitable for the development of agricultural 

activity, economic activity such as clay and sand extraction, water recreation and enjoyment of nature, 

which may still provide additional revenues. In the previous example of Overdiepse Polder, for instance, 
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the Room for River programme spurred a redistribution of land amongst the farmers that stayed. Eight of 

the 17 farmers who requested a modification of design ultimately decided to relocate their farming 

activities out of the polder. However, the remaining nine farms ultimately became more economically 

viable because they could expand their businesses by purchasing land from the departing farmers. 

Comprehensive funding 

As noted above, the entire budget of the Room for the River programme was allocated in 2001 by 

the national government and approved by parliament. Any subsequent modification to this budget would 

have required parliamentary approval. Some regional partners provided additional funding in order to pay 

for additional flood protection measures. In addition to this overall budget stability, any spending is closely 

monitored by an external accountant who verifies that regional water authorities spend their budget as 

planned. As a result of the extensive project planning and detailed budget monitoring, Room for the River 

is one of the few Dutch infrastructure projects to be completed mostly on time and within budget 

(Andersson Elffers Felix, 2014).  

Flexibility from building with nature 

The programme has introduced new techniques and approaches to protect against flooding. 

Instead of the traditional focus on heightening dikes and infrastructure improvements, the Room for the 

River programme has been building with nature by adopting an integrated view of the functioning of the 

rivers and their environments. Room for the River focused on measures that make use of natural processes, 

so that it would have a positive effect on nature, through natural dynamics such as wind, water, sediment 

and vegetation. Digging out secondary channels in the floodplain, for example, stimulates the existing flora 

and fauna by providing a more sheltered water body where fish and small animals can flourish.  

The use of natural systems led to solutions that adapt more easily to inherently uncertain and 

variable weather conditions and ecological processes. Implementing and maintaining this type of solution 

required the use of adaptive pathways for decision-making and an adaptive governance approach. The 

programme used multiple scenarios of future socio-economic and physical developments (e.g. climate 

change or land use) and possible actions. The programme’s adaptive governance approach included 

principles of continuous and collective learning to include new insights and knowledge, a participatory 

monitoring programme, wide participation of stakeholders and a continues process of reflexive decision-

making.  
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ANNEX 4: CASE STUDY - RETROFITTING THE SLUSSEN LOCK (STOCKHOLM, SWEDEN) 

Slussen is a lock between the Lake Mälaren and the Baltic Sea that also serves as a key transport node for the 
City of Stockholm. The New Slussen project is redesigning and retrofitting the existing 80-year-old structure, with 
works starting in 2016. Intended to last for another 100 years, the new facility incorporates elements of climate 
resilience and flexibility by design. The foundations of the new Slussen facility will be oversized for current conditions in 
order to bear the heavier loads from rising sea levels and the higher flood gates that are projected to become 
necessary from 2050 onwards. The revised lake regulation plan will, for the first time, account for climate change 
impacts, including projected sea level rise and changes in the 1-in-10 000 year flow to 2100. This plan includes a new 
system of hydrological monitoring and forecasting to inform the lake's water regulation. Among other benefits, the 
project plans to more than double the discharge capacity of the lake in order to reduce the high risk of flooding around 
Lake Mälaren today and in the future. 

Considering the strategic importance of the project for Stockholm and its region, substantial resources were 
dedicated to environmental impact-, vulnerability- and cost-benefit assessments, as well as stakeholder engagement. 
The City of Stockholm, which is the sole owner of Slussen’s site, leads and entirely finances the lock's redevelopment. 
Efforts to get other potential beneficiaries of flood protection and clean water provision to contribute to the project’s 
funding have not yet succeeded. 

I. Project description 

Forming the central junction between north and south Stockholm, Slussen is a strategic 

infrastructure asset with regards to transport, clean water provision and flood protection for Stockholm and 

the Mälardalen region. Slussen’s lock allows boats to transit between Lake Mälaren and the bay leading to 

the Baltic Sea (Saltsjön), and also contains a cloverleaf exchange for cars, pedestrian passageways and 

railway tracks. Slussen is Sweden’s second largest public transport hub after Stockholm Central Station. 

The lock also acts as one of the gates between freshwater (Mälaren) and saltwater areas (Saltsjön), thereby 

playing a key role in the provision of clean water. When the lake’s waters rise, due to spring snow melting 

for example, the lock’s gates can also be opened to discharge excess water and prevent flooding. 

The current lock structure dates back to 1935, and builds on three previous structures from the 

17
th
, 18

th
 and 19

th
 centuries, which were designed to facilitate shipping, trade and road transport. The New 

Slussen project consists of a retrofitting and redesigning of Slussen. The main driver for retrofitting the 

structure is a concern for public safety. Sections of its existing foundations have sunk by 25 cm in places 

and are at risk of collapsing (Figure 5).  

Figure 5. Slussen needs for asset replacement (City of Stockholm) 
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The project aims to achieve three main objectives and functions at the site: 

 

 Flood and Water Management: By building larger channels, the New Slussen project should 

allow the lock to release nearly five times more water from Lake Mälaren to the Salt Lake, up to 

1 400 m³/s (Figure 6). Coupled with a new water regulation plan for the lake and a responsive 

system of hydrological monitoring and forecasting, the increase of drainage capacity reduces the 

risk of inundation in Stockholm and its region. 

Figure 6. Schematic of New Slussen improved drainage capacity 

 

 

By preventing inundation around the lake and saltwater intrusion from the Baltic Sea to the 

freshwater of Lake Mälaren, New Slussen aims to safeguard the provision of safe drinking water 

for more than two million people living around the lake. 

 Transportation: New Slussen will create more lanes for buses and bikes, and fewer for cars. By 

2030, this is projected to increase public transport traffic by 26%, double pedestrians and cycling 

traffic, while reducing car traffic by 33% (Table 3). 

Table 3. . Traffic at Slussen today and in 2030 (projections) 

Transport mode Daily users today Projected number of users in 2030 

Buses and underground 400 000 505 000 

Pedestrians & cyclists 49 000 103 000 

Cars 30 000 20 000 

 Quality of life: The development also includes new green and commercial spaces to make the 

lock more attractive to locals and visitors. 

The New Slussen project is led by a dedicated team within Stockholm’s local government (City 

of Stockholm), which is the sole owner of the site. Planning authorities have led consultations regarding 

the need to refurbish Slussen since 1991, but proposed designs were often contested by the public. The 

current design was selected in 2008 following an architectural competition, with on-site preparatory works 

starting in 2012-2013. A change of local government in 2014 led to a subsequent revision of the project, 

including its costs. Building work itself started in 2016 and should be completed by 2025, split in two 
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phases to preserve a working traffic connection at all times between the two central neighbourhoods it 

links (Gamla Stan and Södermalm). 

II. Vulnerability analysis  

The main climate-related risk taken into consideration for the design of New Slussen is flooding 

from Lake Mälaren, given sea level rise and the lake’s low drainage capacity. Several vulnerability studies 

have quantitatively assessed current and future flood risk around the lake. Modelling, science and 

observations from the Swedish Meteorological and Hydrological Institute (SMHI) underpinned analysis by 

national authorities (Swedish Commission on Climate and Vulnerability, 2006; MSB, 2012a and 2012b) 

and local ones (City of Stockholm, 2011). 

The towns surrounding Lake Mälaren are highly vulnerable to flooding, according to analysis by 

SMHI. In the winter of 2000, Stockholm was severely affected by a flood which nearly inundated an 

underground station in the city centre. Under current conditions, SMHI estimates there is a 10% probability 

that an even worse flood than in 2000 could occur within the next 10 years, due to the lake’s insufficient 

water discharge capacity. Currently, the mean water level difference between the lake and the sea is less 

than 70 cm. 

An initial study assessed the current and projected vulnerability to flooding of Lakes Mälaren, 

Hjälmaren and Vänern and recommended a range of adaptation measures. This study was undertaken as 

part of a national assessment on climate risk and opportunities (Swedish Commission on Climate and 

Vulnerability, 2006 and 2007). Stockholm was identified as one of the cities that could be severely affected 

by the flooding of supply tunnels for the water, sewage treatment, electricity, telecommunications and 

district heating networks and the disruption of several public transport services throughout the city. In 

terms of adaptation measures, the Commission on Climate and Vulnerability recommended that 

Stockholm’s county administrative board lead further research into potential impacts. The Commission 

also identified the retrofitting of Slussen as one of the major opportunities to increase drainage capacity. 

Following this study, the City of Stockholm started drafting the masterplan for the retrofitting of 

Slussen in 2006. Based on the findings of the national Commission, the City put flood prevention at the 

centre of the project. A team of officials from SMHI and over 50 environmental experts worked for six 

years to develop a proposal for a new regulation plan for Lake Mälaren, based on an Environmental Impact 

Assessment (City of Stockholm, 2012). The team assessed the costs and benefits of different drainage 

capacities for the lake and proposed a level of acceptable risk of flooding around the lake, considering 

today’s climate and future climate change. Background work included hydrological and climate modelling, 

environmental-, vulnerability- and cost-benefit assessments as well as several stages of stakeholder 

engagement at the national, regional and local level. The proposed lake regulation plan required the Land 

and Environmental Court to grant an environmental permit for its implementation. An application was 

submitted in 2012 (Mannheimer Swartling, 2012), and the environmental permit became legally binding in 

2015. 

The City of Stockholm’s study considered flood impacts on railways, major roads and housing. It 

considerably improved on the previous modelling by adding flood duration as a parameter, considering the 

impacts of floods with different levels of severity
10

 and making more detailed financial estimates of asset 

damages (City of Stockholm, 2012). While the Commission on Climate and Vulnerability (2006) 

recommended an increase of drainage capacity up to 1 000 m³/s, the City of Stockholm’s study increased 

this level to 1 200 m³/s (City of Stockholm, 2012). 

                                                      
10 The City of Stockholm (2012) projected the impacts from a 1-in-500 year event and a 1-in-1 000 year event, in addition to the 1-

in-100 and 1-in-10 000 year events considered in the Commission on Climate and Vulnerability (2006) study. 
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In 2010, Government mandated the Swedish Civil Contingencies Agency (Myndigheten för 

Samhällsskydd och Beredskap, or MSB) to analyse further the consequences of flooding around Lake 

Mälaren (MSB, 2012a and 2012b). A key part of this study, led in parallel to the City of Stockholm’s, 

focused on the direct and indirect physical and financial impact of flooding on critical infrastructure assets 

around Lake Mälaren (WSP, 2012a).
11

 This impact and cost assessment study used a combination of desk-

based geographical information system (GIS) analysis for roads and technical field work to assess the flood 

exposure of critical public infrastructure, including socio-economic costs.
12

 This work resulted in a 

database of all damages occurring on public critical assets for different water levels, up to a level slightly 

above that of a 1-in-10 000 year event. 

The study inventoried 451 assets within the flood prone area related to energy production and 

distribution, sewerage, water distribution, digital and telecommunications, as well as ports that provide 

"vital societal functions".  Of these, the study identified 180 sites or infrastructure assets vulnerable to 1-in-

1000 year floods, with many of those vulnerable at levels slightly above 1-in-100 year floods.  The analysis 

highlighted 22 assets providing service to very large parts of the population in various municipalities, for 

which flooding would typically involve the non-delivery of electricity, drinking water, sewerage, or 

heating.  The analysis identified for which water levels within a 0.86m-3.10m elevation range
13

 assets 

would tip from suffering low-to-no-impacts (green) to catastrophic-impacts (dark red) (Figure 7). 

Demonstrating the importance of interdependencies with regards to infrastructure vulnerability, the study 

found that most of the catastrophic impacts were not caused by direct flooding of the facilities, but rather 

due to flooding of the electrical systems those facilities depended upon.  

This MSB study estimated that a 1 metre rise in lake water level, equivalent to a 1-in-100 year 

event and assumed to last three weeks, would affect 22 critical infrastructure owners and operators due to 

operational failure, costing them a total of EUR 64 million. A water level rise of 2.2 metres, equivalent to a 

1-in-10 000 year event, would cost operators nearly EUR 1 billion. These estimates do not account for the 

indirect costs of infrastructure disruption and the impacts of a lack of essential services to communities and 

businesses. 

SMHI conducted several sensitivity analyses of future climate change on behalf of the city of 

Stockholm, to feed into the masterplan and the new water regulation plan for the Slussen project. These 

analyses factored in future sea levels, changing temperature conditions and a change in inflow to Lake 

Mälaren. The climate adaption of the new facility covers the lifetime of the structure, projected to be about 

100 years (SMHI 2011a and 2011b).  

  

                                                      
11 MSB funded simultaneously three other studies on the mapping of historical flood events’ impacts, the populations 

at risk in flood-prone areas around Lake Mälaren, and hydrological and geographical analysis of the Lake’s flood 

risk. 

12
 The assessment cost in the region of EUR 200 000 (EUR 50 000 for the GIS analysis for roads, EUR 150 000 for 

field work) and covered all 24 municipalities surrounding Lake Malaren. 

13
 The average water level of Lake Mälaren (1968-2015) was 0.86m. 
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Figure 7. Variation in sensitivity to flooding for 22 public critical infrastructure assets around Lake Mälaren 

 

The Stockholm area is subjected to two opposing forces: rising water levels in the Baltic Sea 

related to climate change, and a geological process known as ‘land uplift’ causing its land to rise. Land 

uplift has been the dominating force since late 18
th
 century, causing a net decline in sea levels of 90cm over 

the 1774-2015 period (SMHI 2011). In the high-emissions scenario (RCP 8.5) of IPCC 5
th
 scientific 

assessment (IPCC, 2013), the sea level rise of the Baltic Sea bordering Stockholm is projected to be 

counteracted by land rise until about 2050, after which Stockholm will experience a net increase in sea 

levels in relation to the 1990s (Figure 7). Based on these assumptions the mean level of the Baltic Sea 

outside Stockholm would rise by about half a metre by 2100. 

The starting point (zero metre) of the elevation system needs to be regularly updated in Sweden 

to account for the continuous effects of land uplift and sea level rise. Another important contribution to the 

performance and accuracy of the analyses conducted by the City of Stockholm and MSB was therefore the 

adoption of a new official digital elevation model of Sweden (RH2000), launched for the Mälaren region 

by the National Land Survey (Lantmäteriet) in late 2011. The model complemented the height 

measurements carried out by the City of Stockholm and MSB in various sites around the lake and enabled 

more reliable modelling of elevation relative to water levels. 
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Figure 8. Projected sea level rise in Stockholm under a high-emissions scenario (1990-2100) 

 

III. Climate resilience measures  

Based on the vulnerability assessments, cost-benefit analysis and consultations described above, 

the New Slussen lock has been designed for what was deemed an acceptable level of risk. The level of risk 

New Slussen can withstand from the Lake Mälaren and the Baltic Sea bay is: 

 a 1-in-10 000 year inflow of freshwater into the lake (from extreme rainfall and rapid snow 

melt for instance), combined with a rise in the mean water level of the Baltic Sea by 2100  

 a 1-in-300 year event of maximum high tide position in the Baltic Sea, in combination with 

the highest, but not the most probable, projected sea level rise due to climate change over the 

next 100 years (0.5m), and a local rise in sea level due to strong wind.  

This means that the new Slussen facility can cope with a sea level that is more than two meters higher than 

today's average water level in the Baltic Sea bay (Saltsjön). 

The project includes three main measures which will make the asset, the City of Stockholm and 

the Mälardalen region more resilient to climate change: 

 Addressing the current and future flood risk due to climate change around the Lake Mälaren 

by increasing the lock’s drainage capacity from 300 m
3
/s to 1 400 m

3
/s by widening and 

deepening its existing channels.
14

  Overall, New Slussen more than doubles the total discharge 

capacity of Lake Mälaren.   

 Building in climate adaption and flexibility in the project’s design to accommodate higher 

flood risk levels, by ‘oversizing’ the foundations for the whole facility and to support the 

heavier water loads from the sea and the higher flood gates that will become necessary from 

2050 onwards. 

                                                      
14

 In parallel, the City of Stockholm is also doubling the drainage capacity of the neighbouring Hammarby lock from 

70 to 140 m
3
/s. 
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 Elaborating a new water regulation plan to account for climate change impacts. In addition, 

this plan integrates a new system of hydrological monitoring and forecasting, led by SMHI, to 

allow the regulation of water levels in the lake to be more responsive.  

To assess whether to invest in resilience measures, analysis conducted by WSP for the City of Stockholm 

study (WSP, 2012b) provided an assessment of the potential costs associated with flooding, following the 

formula: 

 

Potential damages = Risk of flooding (Risk of water levels)* Duration of flood in days* Cost for 

society per day 

These avoided damages, representing the investment’s benefits, were weighed against the 

estimated investment costs for the water regulation component of the New Slussen project (EUR 88 

million in 2011 prices). A 1-in-1000 year event would cause damage valued at EUR 650 million to assets 

related to energy, sewage, rail, housing and ports. A 1-in-10 000 year event would cause further damages 

to roads and significantly prolong the outages, increasing losses by EUR 100 million. In addition, 

relatively low water levels (equivalent to a 1-in-100 year event) would cause substantial damages to 

sewage plants and affect drinking water quality, which is not included in these estimates. In total, the 

benefits were found to outweigh the costs by a factor of 6.8 for the chosen standard of protection. 

In addition to those direct benefits, the project offers a range of co-benefits. Lake Mälaren 

provides a range of ecosystem services, including the provision of clean water, which outweigh the 

estimated investment costs (Löfmark et al, 2014). In its natural state, the lake’s water level would vary by 2 

meters throughout the year, but since the 1940s, regulating operations have strived to keep the water levels 

constant regardless of the seasons. The new water regulation plan reintroduces a more dynamic 

management and allows the lake to behave more like a natural lake, responding to natural variations of 

water inflows during spring time. These variations should benefit the flora and fauna along the banks of 

Lake Mälaren, therefore strengthening its ecosystems and preserving several Natura 2000 sites by the lake.  

Beyond the end of the century when the mean sea level rise in the Baltic Sea may have risen by 

half-a-meter, additional regional measures to prevent flooding around Lake Mälaren may be necessary. 

Long-term planning for climate adjustment is the responsibility of county administrative boards around 

Lake Mälaren, which have been investigating different options for regional adaption such as the 

construction of flood barriers outside the City of Stockholm in the Stockholm archipelago. 

IV. Financing resilience  

The City of Stockholm is currently set to carry the largest share of the project’s final estimated 

budget of EUR 1.3 billion (SEK 12.1 billion). This includes new traffic infrastructure, construction of a 

new bus terminal, digging of drainage channels and a complete renovation of the lock. This budget 

represents a 50% increase from the initial (2010) estimate of EUR 850 million (SEK 8 billion) due to the  

delays, increased scope and an increased risk reserve following protracted legal battles regarding the 

project’s master plan, environmental permit and proposed modifications to traffic. The budget for the water 

regulation part of New Slussen (EUR 88 million in 2011) only accounts for 7% of the project’s total cost. 

In its report on flood risk to the Lakes Mälaren, Hjälmaren and Vänern, the Swedish Commission 

on Climate and Vulnerability had declared the works at Slussen to be of national interest. The 

Commission’s report stated it would be “reasonable” for the national government to contribute to the cost 

of increased drainage capacity, for instance through funds for disaster prevention, along with the City of 

Stockholm and the Maritime Administration.  
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In line with another recommendation from the Swedish Commission on Climate and 

Vulnerability (2007), a special negotiator was appointed in 2010 by the government to facilitate a process 

of clarifying the shared responsibilities and costs between the City of Stockholm and other stakeholders 

(municipalities, county councils and others). The detailed assessment of potential costs and benefits 

produced by MSB (2012b) and the City of Stockholm (WSP, 2012b) showed that, taken collectively, 

municipalities around the Lake Mälaren stand even more to benefit from this project than the City of 

Stockholm. However, the negotiator’s efforts were unsuccessful in making other municipalities contribute 

financially to the investments in flood and water management related to the Slussen’s retrofit. Building 

work has already started, but the City of Stockholm continues to look into funding options to involve other 

institutions that stand to benefit from New Slussen.   

V. Discussion of success factors and challenges  

The impetus for retrofitting the Slussen lock and traffic junction is the safety of the 400 000 

people that use it every day, given the current state of its foundations. However, this retrofit will have an 

impact on the facility’s current and long-term capacity to provide clean-drinking water to more than 

2 million people in 40 municipalities and flood protection to more than 20 municipalities surrounding the 

lake. In addition to this, the retrofitting of Slussen facilitates low-carbon transportation in the City of 

Stockholm. Given the strategic nature of this project, the final plans for New Slussen were only finalised 

after years of planning, engagement, and legal processes to get approval for the masterplan and acquire the 

necessary environmental permits. 

The New Slussen project has several design and management features that account for climate 

change, and should contribute to flood protection and clean water provision for the Stockholm region over 

the next century. The lock’s foundations will be technically oversized for today’s conditions, but are built 

to support the higher flood gates that should become necessary by 2050. The newly adopted regulation 

plan for Lake Mälaren is the first one ever to account for climate change impacts and gives SMHI a 

monitoring role, with provisions to regularly review the plan’s performance and adjust its parameters if 

necessary. Both of these features build in flexibility into a large civil engineering project, and balance 

current costs and aesthetic impacts with future potential needs.  

The vulnerability assessment phase also accounted for climate change to ensure the New Slussen 

structure will continue to function during its projected lifetime. SMHI integrated climate projections of sea 

level rise, temperature and precipitation into its hydrological modelling of Lake Mälaren to understand 

current and future flood risk. To better understand the actual vulnerabilities of properties and infrastructure 

neighbouring the lake to flooding, the City of Stockholm and MSB have conducted several detailed 

studies, which highlighted the flooding risks, sensitivity and interdependencies, and costed potential 

damages. Cost-benefit analyses demonstrated that the retrofitting work led by the City of Stockholm has 

monetary benefits for wide range of stakeholders around the lake, thereby supporting the case for them to 

contribute to the costs. However, in the absence of other policy instruments, there is still an incentive for 

free riding. 

Making a systematic and consistent assessment of infrastructure interdependencies is complex, 

and uncovering asset vulnerabilities sometimes runs into issues of commercial confidentiality and safety 

sensitivities. The project lead cited three success factors for the MSB analysis in 2012: the active sharing 

of information and expertise between the managers of municipalities themselves, transparency regarding 

the purpose and schedule of the analysis for asset owners, and the possibility for contributors to have their 

information managed as security classified data (which very few ultimately asked for). 

In the absence of national standards for climate-resilient civil engineering and flood protection, 

stakeholder engagement was used by the City of Stockholm to help set tolerated risk levels. Considering 



ENV/WKP(2017)8 

 62 

the strategic importance of the project both for Stockholm and Sweden, significant resources were 

dedicated to consulting with national, regional and local authorities, and stakeholders (including farmers 

and water companies in the region) to inform them about the risks and consequences, and to give them the 

opportunity to influence the final plans in line with their preferences. Special consultations were led on key 

issues such as the acceptable risk of flooding, and the goals and methods of certain assessment such as the 

environmental impact assessments of the natural environment and agricultural lands by the lake shores. 

The main challenge met by the New Slussen project that is relevant for other climate-resilient 

infrastructure projects regards the uncertainty on financing. Despite having collected evidence on the 

benefits of the project to a range of stakeholders, the City of Stockholm has, yet, not managed to get them 

to contribute to the project’s financing. These practical challenges fit into a broader conversation at the 

national level. The government has appointed a panel of experts, convened by SMHI, to decide on 

principles for allocating responsibility to finance adaptation measures. The panel’s conclusions are due to 

be released in 2017 and may refer specifically to the New Slussen case. 
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ANNEX 5: CASE STUDY - RETROFITTING THE BOSTON CENTRAL ARTERY/TUNNEL 

(MASSACHUSSETS, USA) 

The Massachusetts Department of Transport-Federal Highways Agency (MassDOT-FHWA) Pilot Project ‘Climate 
Change and Extreme Weather Vulnerability Assessments and Adaptation Options for the Central Artery’ was carried 
on between 2013 and 2015 by a team of six experts from the Massachusetts Department of Transport (MassDOT), 
University of Massachusetts-Boston (UMass), University of New Hampshire (UNH) and the Woods Hole Group (WHG). 
Its purpose was to assess the vulnerability of Boston’s main highway, the Central Artery/Tunnel (CA/T), to coastal 
flooding, and to develop appropriate adaptation measures. In order to do so, the team designed a new hydrodynamic 
model capable of simulating potential flooding patterns focusing on the CA/T system but including all of Boston. They 
identified vulnerable structures under current conditions, 2030 and 2070-2100 scenarios, accounting for different future 
sea-level rise values and identified a range of structural and operational adaptation measures. The study highlighted 
the strong interconnectedness of Central Artery’s facilities (e.g. electric, ventilation and security systems), such that all 
structures were prioritised equally.  

However, the process to start budgeting for or implementing the adaptation strategies developed by the team has 
not started in the 18 months following the completion of the vulnerability study. Instead, MassDOT is evaluating 
cheaper and quicker solutions to protect the highway now and to 2030. Nonetheless, this study seems to have had an 
impact on the perception of sea level rise as a key threat for coastal infrastructure.  Other ongoing infrastructure 
projects in Boston have used findings from this study for their vulnerability assessments and to help design resilience 
measures. 

I. Project description 

The Central Artery/Tunnel Project (CA/T) is a megaproject involving the reconstruction of the 

Central Artery, which is the main highway through the heart of the City of Boston and a major North-

South transportation corridor in New England. Initiated in 1991 and concluded in 2006, the CA/T Project 

replaced a deteriorating six-lane elevated highway with a new eight-to-ten lane underground highway, two 

bridges over the Charles River and an extension of Interstate 90 to Boston’s Logan International Airport 

and Route 1A (MassDOT-FHWA, 2015). It cost USD 15 billion in total to build 161 lane miles (259 km) 

of highway in a 7.5 mile (12 km) corridor. The CA/T handles about 536 000 vehicles per weekday, 

compared to 75 000 vehicles for the elevated highway that it replaced (Flint, 2015). 
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Figure 9. Schematic of the Central Artery/Tunnel (CA/T) system (Mass DOT, 2015) 

 

However, there are concerns that the functioning of the CA/T could be compromised by climate-

related hazards, notably coastal surges and flooding. The CA/T project design criteria were a 1 000-year 

flood elevation for tunnel portals and a 100-year flood elevation for all other CA/T structures (the latter in 

accordance with the 1990 Massachusetts Building Code). However, these design standards did not account 

for the implications of future sea-level rise on the structure’s integrity. All structures in locations subject to 

wave action were designed with additional provisions for a minimum wave height of 1.5 feet (46 cm). The 

effects of Hurricane Sandy on New York City and New Jersey in 2012 raised concerns about Boston’s 

vulnerability if faced with a similar event. 

Early in 2013, a team of experts from the MassDOT, UMass, UNH and the WHG proposed a 

vulnerability study of the CA/T against extreme weather events and future climate. The Federal Highway 

Administration (FHWA) met half of the project’s total cost (USD 525 000) under the ‘Pilot Projects: 

Climate Change and Extreme Weather Vulnerability Assessments and Adaptation Analysis Options 

program’. The other half of the study’s budget came from MassDOT. 

The initial aims of the MassDOT-FHWA Pilot Project were to (MassDOT-FHWA, 2015):  

 assess the vulnerability of CA/T to sea-level rise (SLR) and extreme storm events 

 investigate and develop adaptation options in order to reduce identified vulnerabilities 

 establish, building on the first two objectives, an emergency response plan for tunnel 

protection and/or shutdown in the event of a major storm. 

The governance of the project involved a wide range of stakeholders, from researchers, federal 

institutions, to local authorities and civil society. The platforms for their respective contributions were: 
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 Technical advisory committees, guiding the operations and assisting with modelling and 

methodology. These committees are composed of MassDOT personnel and experts from 

government agencies and research institutions (Miller et al., 2014).  

 Institutional knowledge meetings, providing assistance for the selection of priority assets and 

composed of personnel across MassDOT. 

 Stakeholder meetings with funders, government agencies, local authorities and NGOs 

(Miller et al., 2014). 

Although the anticipated duration of the project was 18 months, the project lasted seven months 

longer than expected due to difficulties in identifying and classifying facilities, as well as transferring data 

into new databases (MassDOT-FHWA, 2015). The current version of the pilot project was delivered to 

FHWA in June 2015. 

II. Vulnerability analysis 

The City of Boston is highly vulnerable to coastal flooding due to its geographical location. Sea 

levels are rising three or four times faster than the global average at the Northeast coast of the United 

States, where Boston is located (Asbury, H. S et al, 2012). Hallegatte et al. (2013) ranked Boston as the 8
th
 

most vulnerable city in the world by risk and relative risk (in percentage of GDP) of coastal flooding. Its 

vulnerability is likely to increase in the future, due to the rising sea-levels and the projected increased 

incidence and severity of storm surges. Considering its strategic role in the metropolitan and regional 

transportation, as well as its function as major channel for evacuation and emergency response in case of 

extreme events, the Central Artery needs to be well protected against natural hazards. For this purpose, the 

project team decided to attribute to the CA/T system very low-tolerance for risk of failure (against 1-in-100 

and in 1-in-1 000 storm surges depending on structures) in order to achieve the highest level of protection 

and preparedness. The classification was approved by the MassDOT District 6 Administration, the 

authority responsible for the CA/T in the Boston metropolitan area.  

The project team initially planned to focus its analysis on the most vulnerable assets, but it 

became clear that the degree of interconnectedness between assets meant that the system had to be 

analysed as a whole. This conclusion was derived from two parallel data collection and analysis operations. 

The project team both analysed the existing asset and maintenance management databases (Maximo) and 

created its own Central Artery Tunnel system Database (CATDB) using asset inventories and elevation 

surveys completed during field visits. The new CATDB database was designed to complement and 

triangulate data from Maximo, and provide information on the relationships between different assets and 

facilities (see table 4). The CATDB classification allowed the team to subsequently develop a more 

targeted vulnerability assessment for each type of structure. 
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Table 4. Asset management databases for the Central Artery 

Database Maximo CATDB 

Source 
Existing database currently extended to 
the whole Highway Division 

Relational database created by the project team 

Main 
characteristics 

- Centralized online asset-
management database system. 

- Includes drainage components, 
drainage maintenance, mowing, 
sweeping and road repair. 

- In the future, may also include other 
assets such as lighting facilities, 
information technology components, 
fence lines, guardrails and pavement 
markings. 

- Designed to integrate with other 
technologies such as GIS and the 
Massachusetts Management 
Accounting and Reporting System 
(MMARS). 

- Relational database that identifies, locates and 
classifies CA/T facilities. 

- Designed to interface with GIS and Maximo. 

- Includes manually added data from other MassDOT 
sources, such as MMIS, and from the field visits. 

- Classifies facilities into two categories: 

Structures: Buildings or other types of structures 

located, partially or completely, on or above the ground 
surface and therefore have at-grade exposures to water 
infiltration during flood events , e.g. closed caption 
television cameras, tunnel atmosphere monitoring 
systems, lighting. Each structure can contain one or 
more facilities.  

Structural Systems:  A collection of vertically or 

horizontally adjacent structures, only encompassing 
CA/T facilities. This category highlights the close inter-
dependency of adjacent structures’ vulnerability to 
flooding. 

Source: MassDOT-FHWA, 2015 

The team developed the Boston Harbour Flood Risk Model (BH-FRM) for the vulnerability 

assessment to simulate the propagation of floods in the Boston area. The team estimated that a more 

sophisticated approach was needed compared to the “bathtub” approach that had been used in a previous 

flood mapping of the Boston Harbour (MassDOT-FHWA, 2015). The bathtub approach consists of 

increasing the water surface elevation values and comparing the result with the elevation of the land, 

without accounting for the dynamic nature of storm events. The new model was designed to include these 

storm events. Through the BH-FRM model, the team simulated various flooding scenarios depending on 

different future sea-level rise values. The inclusion of sea-level rise into their modelling constituted an 

important innovation since the CA/T design standards had not taken sea-level rise into account (MassDOT-

FHWA, 2015). 

Given the level of uncertainty concerning future sea-level rise projections, the project team 

considered a High (H) 2.0 m mean sea-level rise value, Intermediate High (IH) 1.2 m, Intermediate-Low 

(IL) 0.5 m and Lowest (L) 0.2 m scenario as in Parris et al. (2012). The timeframes analysed for the 

MassDOT CA/T vulnerability assessment were 2030, 2070 and 2100 (MassDOT-FHWA, 2015).  

The team developed its vulnerability assessment by creating several maps of potential flooding 

patterns using the projected maximum surface elevation and flooding depth, and overlaying these maps 

with the structures databases (MassDOT-FHWA, 2015).  

When evaluating the exposure of the CA/T, the team decided to give the different structures 

equal priority because of their high level of interconnectedness. Tunnel facilities such as lighting, closed 

circuit cameras and atmosphere monitor systems could not work in isolation. All needed to be operational 

to ensure the tunnel’s safety. With regards to sensitivity and adaptive capacity, the team also decided that 

any amount of water intrusion in structures or facilities, no matter how small, could pose a serious threat 



ENV/WKP(2017)8 

 68 

due to leakages in foundations, or electrical systems. Therefore, the team affected the maximum level of 

sensitivity to flooding to all structures and the minimum level of adaptive capacity (MassDOT-

FHWA, 2015; Douglas et al. 2015).  

The vulnerability assessment found that, under current climate conditions, 18 structures require 

adaptive measures and the number of vulnerable structures would grow over time (MassDOT-FHWA, 

2015) (Figure 10). The team focused on two types of sensitive structures: non-boat section structures and 

boat sections with portals.
15

 Six non-boat section structures were found to be vulnerable from a 1-in-100 

year storm event under current climate conditions, growing to an additional 19 by 2030 and to an 

additional 26 by 2070-2100, for a total of 51 affected non-boat section structures (MassDOT-FHWA, 

2015). Both under current climate conditions and for the 2030 scenario, 12 boat sections with portals 

appeared to be vulnerable to flooding from a 1-in-1 000 year flood event. The number would reach 54 over 

the period 2030 to 2070-2100. 

The project recommended several hard adaptation measures, both at the local level and at the 

regional level, in order to provide a level of protection that would meet the desired performance standards 

for the Central Artery. To adjust adaptation strategies to possible changes in the coastline and to future 

improvements in climate change understanding, the study recommended re-running the hydrodynamic 

model every seven to ten years. 

In terms of local adaptation measures, the project recommended either the employment of 

temporary self- supporting barriers and inflatable dams, or the construction of walls and watertight gates 

depending on the potential depth of flooding. Risk preferences and regulation for protection were different 

depending on the type of infrastructure, and whether the structure was a non-boat section or a boat-section 

with portal. This is because the consequences of flooding a tunnel entrance (boat section with portal) 

would be particularly severe. The critical thresholds used to assess the structures’ vulnerability were 1-in-

100 year for non-boat sections and 1-in-1000 year flood event for boat sections with portals, in line with 

the safety standards recommended by the Design Guide for CA/T structures and the 1990 Massachusetts 

Building Code (MassDOT-FHWA, 2015).  

  

                                                      
15

 A boat section is a tunnel section that is opened at the top – a paved roadway "floor" with two sidewalls and 

without a "roof". A boat section with portal is a boat section that either enters into, or exits out of a tunnel at a portal. 

It differs from an open boat section, which leads into or out of any other type of tunnel section (MassDOT-FHWA, 

2015).  
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Figure 10. Number of CA/T structures vulnerable to coastal flooding requiring adaptive measures 

 

Source: MassDOT-FHWA, 2015 

III. Climate resilience measures 

The rule of protection for non-boat sections is based on the need to avoid floodwaters reaching 

the foundations of the structures (MassDOT-FHWA, 2015). Considering that self-supporting barriers can 

protect against a flood depth of 3 ft (91 cm), experts judged that the use of such barriers could be 

recommended from 2 ft (61 cm) of flood depth. Once 1-in-100 year flood’s depth exceeded 2 ft, experts 

recommended scaling up safety measures through the construction of walls around the structures’ 

perimeter. The walls’ height should be adapted to the level of flooding.  

For boat section with portals, the project team could not assess if the surrounding walls could 

withstand floods or not, and used the ground level around each boat section as the critical elevation 

threshold. Therefore, for any 1-in- 1000 year flood where the depth exceeds 0.5 feet (15 cm) in the area 

around the boat section walls, protection measures should be upgraded from inflatable dams to watertight 

gates (MassDOT-FHWA, 2015). 

By applying these rules of protection to the flooding patterns simulated through the BH-FRM 

model, the project team recommended a series of adaptation measures. For the non-boat section structures, 

self-supporting temporary barriers would be sufficient to protect the facilities for the 2013 and the 2030 

scenarios. However, by 2070-2010, depending on future sea-level rise values, approximately 30 non-boat 

section structures would need to be protected by flood walls. Concerning boat sections, seven portals were 

initially found to be vulnerable to current flooding and to require the construction of watertight gates 

covering the full height of the portal. However, following the publication of the report, MassDOT 
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examined these seven structures and found that some did not need any protection, while the others could be 

sufficiently protected by temporary protection measures.
16

 

The MassDOT-FHWA project also stressed the importance of combining protection of specific 

sites with regional adaptation measures, in order to defend flooding entry points (i.e. water arriving from a 

vulnerable section of coastline) and achieve an optimal level of protection. This combination has the 

potential to be more cost-effective than relying upon site-level protections alone. However, implementation 

of collective approaches can be thwarted by coordination and collective action barriers, as well as by 

conflicting interests and agendas between the stakeholders (MassDOT-FHWA, 2015). The authorities 

responsible for the implementation differ depending on the scale of the measures: MassDOT is in charge of 

the installation of the local protections, while state and local stakeholders are responsible for regional 

adaptation. 

By analysing flood risk maps, the team identified two vulnerable points where water could affect 

the CA/T system that could be suitable for regional adaptation measures under the 2013 scenario and an 

additional one affecting surrounding neighbourhoods. It projected that the number of vulnerable entry 

points would increase by an additional 2 by 2070. Some of the possible adaptation measures recommended 

by the report are the construction of seawalls and natural berms, as well as the improvement of existing 

infrastructure such as dams (MassDOT-FHWA, 2015). 

The pilot project took into account only the entry points that could have affected MassDOT 

facilities, and the team, for reasons of time and coherence with the objective of the report, did not extend 

the scope of their analysis to knock-on effects that flooding might have had on other types of infrastructure 

besides CA/T or on the population. 

Since the report’s submission in June 2015, MassDOT District 6 Administration has reviewed the 

recommendations and is considering alternatives to those proposed by the MassDOT-FHWA study for 

CA/T flood protection. Budget constraints are driving this further evaluation of resilience measures, as 

explained further in the next section.  

IV. Financing resilience  

The MassDOT-FHWA project calculated the costs of the recommended adaptation measures 

using existing civil engineering cost estimates. Protecting non-boat section structures by 2100 would cost 

around USD 47 million (Douglas et al, 2015). The protection of tunnel entrances under current conditions 

would cost approximately USD 27 million upfront, with a further USD 150 million required over the 

course of this century (Douglas et al, 2015). The total cost for local adaptation measures by 2100, USD 224 

million, would represent 1.49% of the total cost of the CA/T project. These figures do not include any 

related maintenance costs and depend on the success of the regional adaptation measures and future 

climate and model predictions. 

The total cost of regional adaptation measures was not estimated, due to the variety of possible 

solutions applicable to some of the flooding entry points, which entails a broad range of expenditure 

(MassDOT-FHWA, 2015). However, the report takes one of the two regional adaptation projects deemed 

necessary in the current scenario as an illustration: the modular seawall recommended for the protection of 

the Shraffts’ parking area. Upfront costs in 2013 reach approximately USD 3-3.5 million, in addition to 

annual maintenance costs of USD 15 000 (MassDOT-FHWA, 2015: 111). For the 2030 scenario, the 

capital costs would rise to USD 10-12 million due to the construction of an additional section of 3 500 feet 

(1 km) (MassDOT-FHWA, 2015: 111). 

                                                      
16

 Personal communication from Steven Miller, MassDOT (June 21
st
 2016). 
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The MassDOT-FHWA project also does not include any attempt of quantification of future 

benefits deriving from the implementation of the adaptation measures, nor an estimation of the potential 

cost of failing to adapt. This makes it hard to assess the cost-effectiveness of reaching the recommended 

standards of protection. 

The report frames vulnerability to extreme weather events as an imminent risk rather than 

focussing solely on the potential future effect of climate change, as some of the structures appear to be 

vulnerable under current conditions. MassDOT may be eligible to apply for federal funding from the 

FHWA, which can be used for adaptation. This funding could cover up to 80% of the necessary investment 

costs
17

. But following the review of the report’s recommendations by the MassDOT Administration, these 

were neither formally approved nor funded. MassDOT has instead approved an in-house strategy that aims 

to provide protection over the next 15 years at a lesser cost, and can be deployed more quickly. This 

strategy is based on the placement of removable flood walls, the creation of a tunnel emergency flood 

response plan in case of closing of portals and ramps with removable flood walls, the use of sandbags to 

protect certain structures, and a rehabilitation program for outfall tide gates (ensuring storm surge does not 

back into the drainage system). A consulting assignment is currently being approved to assess MassDOT’s 

in-house plan. This situation reflects several factors: the constrained state budget coupled with the need to 

conduct a more detailed cost-benefit analysis on the permanent adaptation options. In planning for future 

permanent protections, the BH-FRM modelling may need to be updated.   

V. Discussion of success factors and challenges 

The MassDOT-FWHA Pilot Project conducted a sophisticated assessment of the vulnerability of 

the Central Artery of Boston to coastal flooding and elaborated adaptation responses. This analysis 

highlighted that action was urgently needed under current conditions, and that climate change was 

strengthening the case for action in the future, especially in light of the highway’s importance in everyday 

metropolitan transportation and in emergency response. Due to its high-resolution modelling and analysis, 

this study identified vulnerable CA/T structures. Some of these structures were found to require immediate 

adaptation measures. 

One of the main contributions of this study was to highlight the level of interconnectedness of the 

CA/T system, which makes the whole system vulnerable to closure if one of its constituent parts becomes 

impassable or damaged by storm surge flooding. The demonstration that each and every facility, such as 

the CCTV cameras and the atmosphere monitoring systems, was crucial to the functioning of the tunnel, 

led the team to consider the whole system as equally vulnerable. This consideration was the main 

determinant for the adaptation measures recommended by the team. This Pilot Project has also pointed out 

the need for regional adaptation policies across the metropolitan area when dealing with interconnected 

and extensive assets.  

This project identified the need to retrofit parts of the Central Artery infrastructure at a total cost 

of USD 224 million. This vulnerability study has influenced FHWA and MassDOT policies and activities. 

The report, for instance, has contributed to upgrading sea level rise as one of the criteria that need to be 

satisfied in order to address the Massachusetts Environmental Policy Act (MEPA). The MEPA, formulated 

by the Executive Office of Energy and Environmental Affairs (EEA), mandates state agencies to study and 

take into account the environmental consequences of their actions, including permitting and financial 

assistance (EEA, n.d). The Massachusetts Climate Change Adaptation Report (EEA and Adaptation 

Advisory Committee, 2011) had already stressed the need to explore mechanisms for addressing the 

potential impacts of climate change (such as sea level rise) as part of EEA’s Massachusetts Environmental 

Policy Act (MEPA) review process. According to the FHWA, information from the vulnerability study can 
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 Personal communication, Becky Lupes FHWA (21
st
 June 2016). 
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also be used in National Environmental Policy Act (NEPA) reviews consistent with the Climate Guidance 

developed by the White House Council on Environmental Quality (CEQ) that calls for federal departments 

and agencies to incorporate climate change considerations into their NEPA reviews (CEQ, 2016). 

Another contribution of this project has been the creation and the employment of a hydrodynamic 

model, the Boston Harbour Flood Risk Model (BH-FRM). This model is capable of simulating flooding 

patterns while accounting for the dynamic nature of such physical events. This represents an advance when 

comparing with studies generally conducted both in Massachusetts and in the US on infrastructure 

vulnerability to climate-related events. Previous vulnerability assessments concerning the City of Boston 

developed their simulations of flooding, sea level rise scenarios and storm surge either through a “bathtub 

model” approach or using simple statistical or empirical models. On a national basis, such a level of 

sophistication in modelling was unprecedented for any study conducted for the Department of 

Transportation. This type of model has laid the ground for a more sophisticated vulnerability assessment 

for other coastal facilities in Massachusetts and in general in the US. MassDOT’s decision to expand the 

model to the entire Massachusetts coast and islands is a testimony to this potential (DePaola, 2015). This 

new two-year project aims at assessing the vulnerability of MassDOT’s transportation systems along the 

whole Massachusetts coastline. 

One of the key lessons learnt was that the project could have benefited from more ex-ante 

planning. The team undertook a tentative process of classification and identification of the facilities, 

dedicating considerable time to field visits (MassDOT-FHWA, 2015: 114). Most of the visits, however, 

turned out to be superfluous following the decision to assign the same level of vulnerability to all CA/T 

structures. It would have saved time if sensitivity had been discussed at the outset. Nonetheless, some of 

the field observations were ultimately useful for the development of adaptation recommendations, as some 

of their features were not fully captured in digital data. 

Furthermore, the implementation of the study's recommendations is still at an early stage. This is 

mainly due to the way this project was conceived: the team’s purpose was primarily to conduct a 

vulnerability assessment and suggest possible preventive measures, rather than developing a detailed 

pathway towards the implementation of adaptation strategies. The vulnerability analysis is very innovative 

and thorough, while the adaptation strategy suggested is less defined. A stronger collaboration with the 

MassDOT personnel responsible for the implementation of such measures in the project’s scoping and 

governance may have resulted in a change of emphasis. In particular, a stronger focus on implementation, 

including the provision of a detailed cost-benefit analysis.  

The lack of a cost-benefit analysis represents one of the potential shortcomings of this study. The 

report quantified the investments needed but not the benefits of those investments. Quantifying these 

benefits would strengthen the business case for investment in protective infrastructure. MassDOT is 

currently planning on conducting this analysis by hiring an external consultant. 
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